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SECTION 00116
INFORMATION FOR AND INSTRUCTIONS TO BIDDERS

1. DEFINITIONS AND TERMINOLOGY

Article 1, Definitions, of the General Terms and Conditions of the Contract for
Construction, Reconstruction, Installation, Demolition, Maintenance, or Repair of any City of
Lowell Public Building (“General Terms and Conditions”) are incorporated by reference as if
fully rewritten herein. In the event of a conflict between the within definitions and those found
in the General Terms and Conditions, the former govern for the purposes of these Instructions
only. All other terms which are not herein defined have their ordinary dictionary meaning.

ADDENDUM (ADDENDA, PLURAL)-An Addendum is a document issued by the City
prior to the opening of the General Bids which clarifies, amends, or modifies the Bidding
Documents.

ALTERNATE BID-An Alternate Bid (or An Alternate) is an amount that is either
added to or deducted from the Base Bid depending on the designation on the Bid form.

BASE BID-A Base Bid is the sum proposed by a Bidder to perform the Work and does
not include any Alternate Bids.

BID-A Bid is a proposal to do the Work for a specified sum and includes
accompanying forms which are required to be submitted.

BIDDER-A Bidder is a person who or an entity that submits a Bid pursuant to M.G.L.
c. 149, §§44E and/or F and thus includes Filed Sub-Bidders, except when specifically referred
to as either General Bidder or Sub-Bidder. The pronouns “it” and “they” are used herein when
referring to a Bidder or Bidders, respectively.

BIDDING DOCUMENTS-The Bidding Documents are comprised of the entire Project
Manual, which includes, but is not limited to, the Invitation to Bid (advertisement), the
Instructions to Bidders, all of the forms (e.g., Bid forms, sample Agreement form, bond forms),
the wage rates, the General Terms and Conditions of the Contract, any supplementary terms and
conditions thereto, the Plans, the Specifications, and all addenda.

BUSINESS DAYS-Business days are defined as all days of the week excluding
Saturdays, Sundays, and those holidays for which the City offices are closed for observance.

FILED SUB-BID/SUB-BID-A Filed Sub-Bid, or Sub-Bid, is a Bid submitted pursuant
to M.G.L. c. 149, §44F.
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FILED SUB-BIDDER/SUB-BIDDER-A Filed Sub-Bidder, or Sub-Bidder, is a person
who or an entity that has submitted a Sub-Bid pursuant to M.G.L. c. 149, §44F. The pronouns
“it” and “they” are used herein when referring to a Filed Sub-Bidder or Filed Sub-Bidders,
respectively.

GENERAL BID-A General Bid is a Bid that is submitted pursuant to M.G.L. c. 149,
§§44E.

GENERAL BIDDER-A General Bidder is a person who or an entity that submits a
General Bid pursuant to M.G.L. c. 149, §§44E. The pronouns “it” and “they” are used herein
when referring to a General Bidder or General Bidders, respectively.

PURCHASING DEPARTMENT — The Purchasing Department refers to the City of
Lowell Purchasing Department located at 375 Merrimack Street, 3" Floor, Room 60, Lowell,
MA 01852

2. COPIES OF BIDDING DOCUMENTS

A Bidder may obtain one complete (1) set of Bidding Documents for a fully refundable
deposit in an amount set forth in the Invitation to Bid, if the Bidding Documents, including all
addenda, are returned to the Purchasing Department in good condition within ten (10) calendar
days from the date of the opening of the General Bids. The Bidder will forfeit the deposit if the
Bidding Documents are not returned within this time period. Any Bidding Documents returned
by mail should require a signature evidencing the date of receipt by the City. In the event of a
dispute as to whether the Bidding Documents were received by the City in a timely fashion, the
only document which will be accepted as proof of timely delivery is the mail carrier’s official
receipt. The City is not responsible for any delays caused by the mail carrier service.

The City shall charge a Bidder a nonrefundable fee for each set obtained after the first
two sets, in an amount set forth in the Invitation to Bid.

The City is not responsible for delays in mail service where a Bidder has requested that
the Bidding Documents be mailed.

No partial sets of Bidding Documents will be issued.

The Contractor may retain the Bidding Documents; however, the Contractor shall
request a refund of its deposit within ten (10) calendar days after the date of the opening of the
General Bids or their deposit shall be forfeited.

It is the responsibility of the Bidder to insure that it has obtained a complete set of
Bidding Documents. Complete sets of Bidding Documents shall be used in preparing Bids.
Neither the City nor the Architect assumes any responsibility for errors or misinterpretations

resulting from the use of incomplete sets of Bidding Documents in preparing the Bids.

Distribution of the Bidding Documents is for the sole purpose of obtaining Bids and
does not confer a license or grant permission for any other use of the Bidding Documents.

Reference: M.G.L. c. 149, §44B(1).
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3. STATE WAGE RATE REQUIREMENTS

The minimum prevailing wage rates are included with the Bidding Documents and
apply to this Project.

4. CITY EMPLOYMENT REQUIREMENTS

The requirements of the Minority Business Enterprise Program and other City of
Lowell Employment Plans are included with the Bidding Documents and apply to this Project.

Each Bidder must review the material provided herein carefully in order to understand
the requirements that will be imposed for this Project.

5. QUESTIONS AND INTERPRETATIONS

All questions about the meaning or intent of the Bidding Documents shall be received
in writing no later than the end of the business day seven calendar days before the date herein
set for the opening of General Bids. Any questions received after such time will be answered
at the discretion of the City. Questions may be emailed or faxed to the City of Lowell
Purchasing Department located at 375 Merrimack Street, 3™ Floor, Room 60, Lowell, MA
01852

Written clarifications or interpretations will be issued by the City of Lowell
Purchasing Department located at 375 Merrimack Street, 3" Floor, Room 60, Lowell, MA
01852 in the form of an Addendum. Only questions answered by an Addendum will be
binding. Oral clarifications or interpretations will be without legal effect. Addenda will either
be posted electronically to the City of Lowell’s Purchasing Department web site.

Each Bidder shall be responsible for determining that it has received all Addenda
issued.

6. THE BID

BIDDER’S REPRESENTATIONS.

In submitting a Bid, the Bidder represents that:

. it has read and examined the Bidding Documents thoroughly;
. it understands the Bidding Documents;
. the Bid is made in accordance with the Bidding Documents;it has visited the

site, has become familiar with the conditions of the site and the surrounding
area, and has familiarized itself with local conditions that may in any manner
affect cost, progress, or performance of the Work;

. it has correlated its own observations with the Bidding Documents;

. it has found no errors, conflicts, ambiguities, or omissions in the Bidding
Documents, except for those that it has brought to the Purchasing Department’s
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attention either orally at a pre-bid conference or in writing at least seven (7)
calendar days prior to submitting its Bid;

. it is familiar with all of the applicable Massachusetts laws affecting its Bid,
including, but not limited to, M.G.L. c. 149, §§44A-], inclusive; M.G.L. c. 149,
§§27, 27B and 29; and M.G.L. c. 30, §§39F, 391, 39J, 39K, 39L, 39M, 39N,
and 390, is familiar with the applicable rules, procedures, and ordinances of the
City, and is familiar with all applicable Federal laws, rules, and regulations and
its Bid is in conformity with those laws, procedures, and ordinances; and

. the Bidder has complied with every requirement of these Instructions and that
the Bidding Documents are sufficient in scope and detail to indicate and convey
an understanding of all terms and conditions for the performance of the Work.

CONTENTS OF A BID.

A general Bid must include:

. a completed General Bid form;

. a Bid deposit;

. DCAM Certification and Update Statement.

. Lowell Affirmative Action Contract Requirements Contractors Certification
. Statement of Tax Compliance

. Debarment Disclosure Form

A Filed Sub-Bid must include:

. a completed filed Sub-Bid form,;
. a Bid deposit
. DCAM Certification and Update Statement

Note to Filed Sub-Bidders: Every Sub-Bidder duly filing a Sub-Bid with the City shall be
bound thereby to every General Bidder not excluded therein from the use thereof; and any
variance from such Sub-Bid communicated to a General Bidder shall be of no effect.
Reference: M.G.L. c. 149, §§44F(3).

RIGHT TO WAIVE INFORMALITIES AND PERMIT CURATIVE MEASURES.

The City reserves the right to waive any Bid informalities. The City may permit
bidders who fail to include all non-statutory, City of Lowell forms to cure such omission(s)
within five days of bid opening, subject to the City’s discretion.
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Bid Deposits: Every Bid must be accompanied by a Bid deposit in the form of a Bid
bond, certified check on, or a treasurer’s or cashier’s check issued by, a responsible bank or
trust company, payable to the City of Lowell. The Bid bond shall be (a) in a form satisfactory
to the City, (b) with a surety company qualified to do business in the Commonwealth and
satisfactory to the City, and (c) conditioned upon the faithful performance by the principal of
the agreements contained in the Bid. The Bid deposit shall be no less than five percent (5%)
of the value of the Bid. Reference: M.G.L. c. 149, §44B(2).

Bids Forms. Each Bid shall be submitted on the Bid form included in the Project
Manual. Bid prices must be stated in both dollar figures and words. In the case of a conflict,
written amounts shall control over numbers. All blank spaces must be filled. Do not leave
any blanks. Print “N/A” in any space not needed or used. The Bid form shall be completed in
ink or by typewriter.

Acknowledgment of Addenda. Each Bidder is required to acknowledge the receipt
of all Addenda (the numbers of which are to be filled in on the Bid form by the Bidder). The
City, in its sole discretion, may deem a Bidder’s failure to acknowledge any Addendum a
minor informality.

SUBMISSION OF A BID.

Prior to the deadline for receipt of Bids, each Bid must be submitted to the City of
Lowell Purchasing Department located at 375 Merrimack Street, 3™ Floor, Room 60, Lowell,
MA 01852, in a sealed envelope which is plainly marked on the outside with the name and
address of the Bidder, the title of the Project, the portion of the Work which the Bid
represents, and the date and time of the Bid opening. A separate Bid must be submitted for
each Filed Sub-Bid. Any hand delivered Bid received after the deadline will not be accepted.
Any other Bid received after the deadline will be returned to the addressee. Any Bid
submitted to any other office or department of the City and received by the Purchasing
Department after the deadline for receipt of Bids will not be accepted. It is the responsibility
of the Bidder to ensure that its Bid is received by the Purchasing Department in a timely
fashion. The deadline for receipt of Bids can be extended by Addendum only.

Bids may not be submitted orally, by facsimile, by telephone, or by any other method
except for the methods described above.

MODIFICATION OF A BID.

A Bid may be modified only by submitting any such modification in the form of a
document executed in the same manner as a Bid, delivered in a sealed envelope in the same
manner as a Bid, designated as a modification to the original Bid and submitted to the Special
Projects Office prior to the time designated for the opening of Bids.
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WITHDRAWAL OF A BID.

Prior to Bid opening. A Bid may be withdrawn before the time designated for
opening Bids. The Bidder requesting such withdrawal must make the request in writing and in
a specific manner designated by the City if the City so requires. Withdrawal of a Bid prior to
the Bid opening time will not prejudice the right of a Bidder to resubmit a Bid. A Bid cannot
be withdrawn after the Bid opening time except as provided by law.

After Bid opening. In the case of death, disability, bona fide clerical error or
mechanical error of a substantial nature or other unforeseen circumstances affecting a Bidder,
a Bidder may withdraw its Bid after the time designated for Bid opening, if within five (5)
days of the date designated for opening its Bid, such Bidder submits a statement under the
penalties of perjury to the Purchasing Department detailing the basis for withdrawal. The City
will then make a determination as to whether such Bidder has satisfied both the statutory and
City requirements for such withdrawal. If the City is satisfied, the Bid Deposit will be
returned to such Bidder. Reference: M.G.L. c. 149, $§§544B(3) and (4).

BID OPENING.

All Bids received prior to the date and time designated for the Bid opening will be
opened publicly and read aloud at the Purchasing Department. Reference: M.G.L. c. 149,
SS44E(3) and F(3).

BIDDERS LIST.

Sub-bidders. At least two (2) business days prior to the date for opening general
Bids, the City shall mail to every person on record as having taken a set of plans and
specifications a list of Sub-Bidders arranged by sub-trades and listing for each sub-trade the
name, address and Sub-Bid price of every Sub-Bidder submitting a Sub-Bid thereon not
rejected by the City and the names of the General Bidders excluded from using such Sub-Bid.
A person shall not be named by a General Bidder as a Sub-Bidder for a sub-trade on the
General Bid form unless such person is included for such sub-trade in said list. If a General
Bidder not excluded in said list from doing so names as a Sub-Bidder for a sub-trade on the
General Bid form a person included for such sub-trade in said list at the Sub-Bid price stated in
said list, neither the General Bid of such General Bidder nor the general contracted executed on
the basis of such General Bid shall be invalid or rejected because of the invalidity of such
Sub-Bid, or because of error on said list, nor shall such General Bid be rejected nor shall such
general contract be invalid because of any invalid action taken by the City in connection with
any Sub-Bid or Sub-Bids; but there shall be a substitution of Sub-Bidders and an adjustment of
the contract price as if paragraph (c) of section forty-four F(4) were applicable. Reference:
M.G.L. c. 149, §44F(3).

INFORMATION FOR & INSTRUCTIONS TO BIDDERS 000116-6



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell April 2015
Project No. 16-2526.01

PUBLIC BID REVIEW AND INSPECTION.

Upon opening, all Bids become public records except for portions thereof that are not
subject to public disclosure as a matter of law. Reference: M.G.L. c. 149, §44D(2).

Bids may be reviewed by the public in a manner set forth by the Purchasing
Department.

Any Bidder who objects to a Bid may protest the Bid. In order to be considered, the
protest must be received by the Purchasing Department within two (2) business days after the
Bid opening date. The protest must be in writing, must state in detail the basis for the protest,
and must be signed by the protester.

7. RESERVATION OF RIGHTS TO REJECT BIDS

GENERAL AND SUB-BIDS.

The City reserves the right to reject any or all general Bids, if it is in the public
interest to do so. The City reserves the right to reject any Sub-Bid on any sub-trade, if it
determines that such Sub-Bid does not represent the Sub-Bid of a person or entity competent
to perform the Work as specified or that less than three such Sub-Bids were received and that
the prices are not reasonable for acceptance without further competition. Reference: M.G.L.
c. 149, §44E(1).

The City reserves the right to reject any or all Bids if it determines that the Bidder
does not possess the qualifications to perform the Work specified in the Bidding Documents.

The City reserves the right to reject the Bid of any Bidder who the City has
determined has not completed a prior project, whether with the City or elsewhere, because
of the fault of the Bidder, its Subcontractors or employees; has been declared in default on a
prior contract whether with the City or elsewhere; has failed to complete a prior project in a
timely fashion whether with the City or elsewhere; based on its work record, is not capable
of performing the within Contract whether due to lack of sufficient prior experience, as
determined by the City, or any other reason; has a work record of its Subcontractors
demanding direct payment from the City; has a work record of its Subcontractors,
employees or material suppliers complaining to the City or other awarding authority
regarding the Bidder’s failure to pay them; has a record of complaints made to the City or
other awarding authority by persons offended by the behavior of the Bidder, its
Subcontractors or employees; or has a record of its failure to comply with the
Commonwealth and/or City laws or requirements. “Work record” or “record” constitutes a
minimum of one event in the work history of the Bidder.
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SuB-BIDS.

Within two business days after the Bid opening, the City shall reject every Sub-Bid
which is not accompanied by a Bid deposit as prescribed in sub-section (2) of section
forty-four B, or which otherwise does not conform with sections forty-four A to forty-four
H, inclusive, or which is on a form not completely filled in, or which is incomplete,
conditional or obscure, or which contains any addition not called for; provided, however,
that the failure of the City to reject such Sub-Bid within such period shall not validate such a
Sub-Bid nor preclude the City from subsequently rejecting it. No Sub-Bid shall be rejected
because of the failure to submit prices for or information relating to any item or items for
which no space is provided on the Sub-Bid form furnished by the City, but this sentence
shall not be applicable to any failure to furnish prices or information required by section
forty-four F to be furnished in the Form for Sub-Bid. Reference: M.G.L. c. 149, §44F(3).

GENERAL BIDS.

The City shall reject every general Bid which is not accompanied by a Bid deposit
as prescribed in sub-section (2) of section forty-four B, or which otherwise does not
conform with sections forty-four A to forty-four H, inclusive, or which is on a form not
completely filled in, or which is incomplete, conditional or obscure, or which contains any
addition not called for. No such Bid shall be rejected because of the failure to submit prices
form or information relating to any item or items for which no specific space is provided in
the Bid form furnished by the City. No General Bid shall be rejected (1) because the sum of
the prices for all work of the general contractor and Sub-Bids does not equal the General
Bid price set forth on the Bid form for that purpose or (2) because of error in setting forth
the name, the Sub-Bid price of a Sub-Bidder, or the total Sub-Bids as long as the
Sub-Bidder or Sub-Bidders designated are clearly identifiable, or (3) because the plans and
specifications do not accompany the Bid or are not submitted with the Bid. Reference:
M.G.L. c. 149, §44E(3).

8. AWARD OF CONTRACT

The City shall award the contract to the lowest responsible (demonstrably
possessing the skill, ability, and integrity necessary to faithfully perform the work called for
by the Contract, based upon a determination of competent workmanship and financial
soundness in accordance with the provisions of M.G.L. c¢. 149, §44D-see M.G.L. c. 149,
§44A(1)) and eligible (able to meet all requirements for Bidders set forth in M.G.L. c. 149,
§§44A-H and not debarred from bidding under §44C or any other applicable law, and who
shall certify that it is able to furnish labor that can work in harmony with all other elements
of labor employed or to be employed on the work-see M.G.L. c. 149, §44A(1)) General
Bidder within thirty (30) Business Days after the date of the opening of the General Bids. If
the Bidder selected as the general contractor fails to perform its agreement to execute a
general contract in accordance with the terms of its Bid and furnish a performance bond and

INFORMATION FOR & INSTRUCTIONS TO BIDDERS 000116- 8
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a labor and materials or payment bond as stated in its Bid in accordance with M.G.L. c. 149,
§44E, an award shall be made to the next lowest responsible and eligible Bidder, subject to
the provision of M.G.L. c¢. 149, §§44A-H, inclusive. The thirty-day time limit shall not be
applicable to a second or subsequent award made after the expiration of the time limit with
the consent of the next lowest responsible and eligible Bidder, and made because the
original award made within the time limit was invalid, or because the Bidder failed to

execute the Agreement or to provide a performance and labor and materials or payment
bond.

Any General Bidder who fails to perform its agreement to execute a Contract and
furnish a performance bond and a labor and materials or payment bond shall forfeit its Bid
deposit which shall become the property of the City, but the amount forfeited shall not
exceed the difference between its Bid price and the Bid price of the next lowest responsible
and eligible bidder. Reference: M.G.L. c. 149, §44B(3).

If a selected Sub-Bidder fails to perform its agreement to execute a sub-contract
with the General Bidder selected as the general contractor, contingent upon the execution of
the general contract, and, if requested to do so in the General Bid by such General Bidder to
furnish a performance and payment bond as stated in its Sub-Bid in accordance with
§44F(2), the Bid deposit of such Sub-Bidder shall become and be the property of the City as
liquidated damages, provided that the amount retained shall not exceed the difference
between its Bid price and the Bid price of the next lowest responsible and eligible
Sub-Bidder. Reference: M.G.L. c. 149, §44B(4).

The City will notify the selected General Bidder and all other Bidders of the award.

The City will submit to the selected General Bidder a Notice of Award and at least
four (4) unsigned copies of the Agreement between the City and the Contractor. The
selected General Bidder will be required to return to the Special Projects Office within ten
(10) business days of the date notice of award all of the copies of the Agreement between
the City and the Contractor signed, its performance bond, its labor and materials or payment
bond and all required certificates of insurance. Failure of the selected General Bidder to
submit all of the required documents in a timely fashion may result in the withdrawal of the
award. The City will return one fully signed copy of the Agreement to the Contractor.
Time is of the essence in the performance of the Agreement.

9. COMPLETION TIME

Bidder must agree to commence work on or before 10 days following receipt of a
written ‘“Notice to Proceed” of the Owner and to fully complete the project within eighteen
(18) months of date of “Notice to Proceed.”

END OF INFORMATION FOR AND INSTRUCTIONS TO BIDDERS

INFORMATION FOR & INSTRUCTIONS TO BIDDERS 000116-9
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FORM FOR GENERAL BID-004100

To the Awarding Authority:
A. The undersigned proposes to furnish all labor and materials required for

CITY OF LOWELL
IFB16-22
LEO A. ROY & LOWER LOCKS
PARKING GARAGE RESTORATION
100 MARKET STREET & 90 WARREN STREET
LOWELL, MA

in accordance with the accompanying plans and specifications prepared by:
WALKER RESTORATION CONSULTANTS
20 PARK PLAZA, SUITE 1202
BOSTON, MA 02116

including all Labor and Materials, for the contract price specified below, subject to additions and
deductions according to the terms of the specifications.

B. This bid includes addenda (s) numbered

C. The proposed contract price (in words) is DOLLARS
($ )
D. The subdivision of the proposed contract price is as follows:

Item 1. The work of the General Contractor, being all work other than that covered by Item 2:

$

Item 2. Sub-bids as follows:

Bonds Required Indicated
Sub-trade Name of Sub-bidder Amount By “Yes” or “No”.

Waterproofing

Painting

Plumbing

Masonry

Fire Protection System

Electrical

Total

The undersigned agrees that that above-named sub-bidder will be used for the work indicated at
the amount stated, unless a substitution is made. The undersigned further agrees to pay the premiums for
the performance and payment bonds furnished by the sub-bidder as requested herein and that all of the

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
SUPPLEMENTS TO BID FORMS 004100-1




Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

cost of all such premiums is included in the amount set forth in Item 1 of this bid.

The undersigned agrees that if he/she is selected as General Contractor, he/she will promptly
confer with the Awarding Authority on the question of sub-bidders; and that the Awarding Authority may
substitute for any sub-bid listed above a sub-bid duly filed with the Awarding Authority by another sub-
bidder for the sub-trade against whose standing and ability the undersigned makes no objection; and that
the undersigned will use all such finally selected sub-bidders at the amounts named in their respective
sub-bids and be in every way as responsible for them and their work as if they had been originally named
in this general bid, the total contract price being adjusted to conform thereto.

E. Bidder understands that the owner reserves the right to reject any or all bids and to waive any
minor informalities in the bidding prices.

F.  The undersigned agrees if selected as General Contractor, within seven working days after
presentation thereof by the City, the Contractor will:

I. execute a contract in accordance with the terms of this general bid;
2. furnish a performance bond and a labor and materials or payment bond;
a. of a surety company qualified to do business under the laws of the
Commonwealth and satisfactory to the City;
b. in the sum of one hundred percent of the contract price;
c. premiums for each are to be paid by the General Contractor.
3. provide an Insurance certificate specifying the City of Lowell as Named Insured.

The City of Lowell further requires that within 30 days after being selected, the General Contractor
furnish the City with a copy of all insurance policies.

G. Bidder understands that the Owner reserves the right to reject any or all bids and to waive any
minor informalities in the bidding prices.

H. Amounts are to be shown in both words and figures. In case of discrepancy, the amount shown in
words will govern.

L. The bidder hereby certifies it shall comply with the minority workforce ratios and specific action
contained in the City of Lowell Ordinances governing employment, City of Lowell Minority Business
Enterprise Program and the Americans with Disabilities Act. The contractor receiving the award of the
contract shall be required to obtain from each of its subcontractors and submit to the contracting or
administering agency prior to the performance of any work under said contract a certification by said
subcontractor, regardless of tier, that it will comply with same.

J. The bidder agrees that this bid shall be good and may not be withdrawn for a period of 30 days
(excluding weekends and holidays) after the scheduled closing time for receiving bids.

K. The bid security attached in the sum of ($ ) is to become the property of the

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Owner in the event the contract and bond are not executed within the time above set forth, as liquidated
damages for the delay and additional expense to the Owner caused thereby.

L. The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with
all other elements of labor employed or to be employed on the work.

M. As required by M.G.L. c. 62C, §49A, the undersigned certifies under the penalties of perjury that
the bidder has complied with all laws of the commonwealth relating to taxes. The undersigned hereby
certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made without
collusion or fraud with any other person. As used in this subsection the word “person” shall mean any
natural person, joint venture, partnership, corporation or other business or legal entity.

The undersigned further certifies under penalty of perjury that the said undersigned is not presently
debarred from doing public construction work in the commonwealth under the provisions of section
twenty-nine F of chapter twenty-nine, or any other applicable debarment provision of any other chapter of
the General Laws or any rule or regulation promulgated thereunder.

N. The undersigned agrees to commence work on the Contract within seven (7) calendar days from
receipt of written notice to proceed issued by the Owner and to thereafter diligently and continuously
carry on the work. He agrees to substantially complete the work of this Contract on or before the date of
substantial completion set forth in the Contract Agreement.

Date

BY:

(Signature)

(Name of General Bidder)

(Title)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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O. GENERAL REQUIREMENTS - LEO A. ROY & LOWER LOCKS PARKING GARAGES

WORK DESCRIPTION UNITS | QUANTITY | [T | EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
1.2 | Concrete Formwork Incidental to Work Iltem 1.1
1.3 | Concrete Shores & Reshores Incidental to Work Item 1.1
1.4 | Concrete Reinforcement LBS. 4,000 $
1.5 | Temporary Signage Incidental to Work Item 1.1
1.6 | Scaffolding Incidental to Work Item 1.1
1.7 | Querhead Protection/Traffic Incidental to Work Item 1.1
1.8 l(:)”oeodrdsir;?)t_ig? diel\r/lsanagement of Incidental to Work Item 1.1
SUBTOTAL THIS PAGE (Page 004100-4) | $
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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City of Lowell IFB16-22
Project No. 16-2526.01

P. LIST OF UNIT PRICES - LEO A. ROY PARKING GARAGES

State the Unit Prices on the Following Forms:

Construction Documents

August 5, 2015

WORK UNIT
ITEM DESCRIPTION UNITS QUANTITY PRICE EXTENSION
3.0 CONCRETE FLOOR REPAIR
3.2LR | Floor Repair — Partial Depth (P/T) S.F. 11,500 $
3.3LR | Floor Repair — Full Depth (P/T) S.F. 1,000 $
3.4 | Floor Repair — Curbs/Walks S.F. 50 $
3.5 | Floor Repair — Partial Depth (CIP) S.F. 250 $
3.6 | Floor Repair — Full Depth (CIP) S.F. 1,000 $
3 8LR Floor Repair — Scaled Concrete SE. 20,000 S
Surface
Floor Repair — Deep Scaled
3.9LR Concrete Surface S.F. 2,000 $
3.10LR | Floor Repair — Stair Nosings S.F. 60 $
Floor Repair — Replace
311LR | bedestrian Bridge Deck Slab LS. $
4.0 CONCRETE CEILING REPAIR
4.1 Ceiling Repair — Partial Depth / SE. 500 $
Shallow
4.2 Ceiling Repair — Partial Depth / SE. 1,800 $
Deep
SUBTOTAL THIS PAGE (Page 004100-5) | $§
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Construction Documents

August 5, 2015

WORK UNIT
ITEM DESCRIPTION UNITS | QUANTITY PRICE EXTENSION
5.0 CONCRETE BEAM AND JOIST REPAIR
51 Beam Repair — Partial Depth / SF 200 S
Shallow
59 Beam Repair — Partial Depth / SE 100 S
Deep
Beam Repair — Partial Depth /
5-SLR Shallow @ Exp Joint S:F. 50 $
6.0 CONCRETE COLUMN REPAIR
6.1 Column Repair — Partial Depth / SE. 300 S
Shallow
6.2 Column Repair — Partial Depth/ SE 400 S
Deep
Column Repair — Partial Depth /
6.3LR Shallow @ Exp Joint S-F. 30 $
Column Repair — Partial Depth /
6.4LR Deep @ Exp. Joint S.F. 20 $
7.0 CONCRETE WALL REPAIR
71 Wall Repair — Partial Depth / SF. 200 g
Shallow
9.0 CRACKS & JOINTS — EXPANSION JOINT EDGE PREPARATION
93LR Repair Concrete Wash and LE. 1,000 S
Blockout
12.0 BITUMINOUS / ASPHALT REPAIR
12.1LR | Asphalt Patching S.F. 600 $
SUBTOTAL THIS PAGE (Page 004100-6) | $
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Construction Documents
August 5, 2015

WORK UNIT
ITEM DESCRIPTION UNITS | QUANTITY PRICE EXTENSION
21.0 P/T SYSTEM REPAIR (MONOSTRAND)
21.1LR | Replace Grout @ P/T Anchorages EA. 50 $
21.2LR | Protect Exposed P/T Tendons Incidental to W1 3.0, 4.0 & 5.0
21 3LR N(_aw P/T Tendon End Anchorage EA 10 S
(Live)
21 4LR New P/T Tendon End Anchorage EA 10 S
(Dead)
21 6LR Tendon Splice Coupling (Center- EA 10 g
Pull)
21.7LR | Tendon Splice Coupling (Single) EA 10 $
21.8LR | Tendon Splice Coupling (Double) EA 5 $
21.9LR | P/T Tendon Material L.F. 200 $
37.0 DOORS, FRAMES AND HARDWARE
37.1 | Door and Frame Replacement EA. 10 $
41.0 STEEL STAIRS
Replace Stair Riser, Pan and
41.1 Concrete Fill EA. 55 $
41.2 | Replace Stair Nosing EA. 10 $
41.4 | Replace Stair Landing / Fill EA. 3 $
SUBTOTAL THIS PAGE (Page 004100-7) | $
SUBTOTAL PAGE 004100-5 $
SUBTOTAL PAGE 004100-6 $
SUBTOTAL PAGE 004100-7 $
TOTAL - LEO A. ROY PARKING GARAGE | $
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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City of Lowell IFB16-22
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Construction Documents
August 5, 2015

Q. LIST OF UNIT PRICES - LOWER LOCKS PARKING GARAGE

State the Unit Prices on the Following Forms:

WORK UNIT
ITEM DESCRIPTION UNITS QUANTITY PRICE EXTENSION
2.0 FLOOR SURFACE PREPARATION
2 6LL Floor'Preparation — Traffic SF. 5.650 g
Topping Removal
3.0 CONCRETE FLOOR REPAIR
3.4 | Floor Repair — Curbs/Walks S.F. 250 $
3.5 | Floor Repair — Partial Depth (CIP) S.F. 3,800 $
3.6 | Floor Repair — Full Depth (CIP) S.F. 5,000 $
3.7LL | Floor Repair — Concrete Washes S.F. 8,000 $
4.0 CONCRETE CEILING REPAIR
4.1 Ceiling Repair — Partial Depth / SE 500 $
Shallow
4.2 Ceiling Repair — Partial Depth / SF. 1,000 $
Deep
5.0 CONCRETE BEAM REPAIR
5 1 Beam Repair — Partial Depth / SF 50 g
Shallow
59 I:B)eam Repair — Partial Depth / SF. 100 g
eep
53LL Beam Repair — Partial Depth / SF. o5 g
Shallow
54LL Beam Repair — Partial Depth / SF. 75 S
Deep
SUBTOTAL THIS PAGE (Page 004100-8) | $
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Construction Documents
August 5, 2015

WORK UNIT
ITEM DESCRIPTION UNITS | QUANTITY PRICE EXTENSION
6.0 CONCRETE COLUMN REPAIR
6.1 Column Repair — Partial Depth / SFE. 150 $
Shallow
6.2 Column Repair — Partial Depth/ SE. 350 g
Deep
6.6LL | Column Repair - Haunches S.F. 50 $
7.0 CONCRETE WALL REPAIR
71 Wall Repair — Partial Depth / SE 10 S
Shallow
8.0 PRECAST CONCRETE TEE BEAM REPAIR
8ALL Tee Stem Repair — Partial Depth / SE. 50 S
Shallow
8.oLL Tee Stem Repair — Partial Depth / SF. 150 g
Deep
8.3LL | Tee Stem Repair - Encasement EA. 4 $
8.4LL | Tee Flange Repair — Partial Depth S.F. 600 $
8.5LL | Tee Flange Repair — Full Depth S.F. 3000 $
9.0 CRACKS AND JOINTS — EXPANSION JOINT EDGE PREPARATION
9.1LL | New Blockout L.F. 720 $
9.2LL | New Concrete Wash w/Blockout L.F. 240 $
SUBTOTAL THIS PAGE (Page 004100-9) | §
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Construction Documents

August 5, 2015

37.0 DOORS, FRAMES AND HARDWARE

37.1 | Door and Frame Replacement EA. 2 $
40.0 CONNECTIONS / BEARINGS
40.1LL | Shear Transfer Device EA. 150 $
40.3LL | Re-weld Shear Connector EA. 350 $
40.4LL | Shear Connector Replacement EA. 100 $
41.0 STEEL STAIRS

41.2 | Replace Stair Nosings EA. 80 $

41.4 | Replace Stair Landing / Fill EA. 10 $
90.0 FACADE CLEANING

s0.1 | gean Fagade petargents. | L ;

SUBTOTAL THIS PAGE (Page 004100-10 | §

SUBTOTAL PAGE 004100-8 $
SUBTOTAL PAGE 004100-9 $
SUBTOTAL PAGE 004100-10 $
TOTAL - LOWER LOCKS PARKING GARAGE | $

TOTAL BID
GENERAL REQUIREMENTS TOTAL: PAGE 004100-4 $
LEO A. ROY PARKING GARAGE TOTAL: PAGE 004100-7 $
LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004100-10 $
FILED SUB-BIDS $
TOTALBID | $

Description of Abbreviations:
L.F. = Lineal Feet
EA. = Each
S.F. = Square Feet
L.S. = Lump Sum
LBS. = Pounds

END OF SECTION 004100

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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004210A - FORM FOR SUB-BID WATERPROOFING
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified Section #071800,
071900, 079233, 079236 and 079500. Section Name: Traffic Coatings, Water Repellents, Concrete Joint
Sealants, Architectural Joint Sealants and Expansion Joint Assemblies of the specifications, attached
Work Item Unit Price Form and related work items in Section 020010 and in any plans specified in such
section, prepared by Walker Restoration Consultants for The Leo Roy and Lower Locks Parking Garage
Restoration Lowell, Massachusetts, for the contract sum (in words)

of dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the work and that he will comply fully with all
laws and regulations applicable to awards of subcontractors subject to section 44 F. As required by
M.G.L. c., 62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has
compiled with all laws of the Commonwealth relating to taxes. The undersigned further certifies under
penalty of perjury that this subbid is in all respects bona fide, fair, and made without collusion or
fraud with any other person. As used in this subsection the work “person” shall mean any natural person,
joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies
under penalty of perjury that the said undersigned is not presently debarred from doing public
construction work in the Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other
applicable debarment provision of any other chapter of the General Laws or any rule or regulation

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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promulgated thereunder.

Date

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Construction Documents
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J. LIST OF UNIT PRICES FOR LEO A. ROY PARKING GARAGE WATERPROOFING SUB-

BID

State Unit Prices on the following forms and submit with Waterproofing Sub-Bid Form.

Y&Rﬁ DESCRIPTION UNITS | QUANTITY Plﬁ\llgliz EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
10.0 EXPANSION JOINT REPAIR AND REPLACEMENT
;
105 ]\E)\;(;S?I}Zli?l? Joint — Adhered Vertical LF. 50 S
11.0 CRACK AND JOINT REPAIR
11.1 | Rout & Seal Random Cracks L.F. 500 $
11.3 | Replace Crack / Joint Sealant L.F. 2,200 $
11.4 | Tool and Seal Patch Perimeters Incidental to Work Item Series 16.0
11.5 | Tool and Seal Control Joints Incidental to Work Item Series 16.0
11.7 | Cove Sealant L.F. 2,500 $
15.0 PROTECTIVE SEALER
15.1LR | Concrete Sealer — Floors S.F. 73,500 $
16.0 TRAFFIC TOPPING
16.1 | Traffic Topping - Vehicular S.F. 200,000 $
16.8LR | Traffic Topping — Steep Ramps S.F. 25,000 $
TOTAL — LEO A. ROY PARKING GARAGE | §
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB BID WATERPROOFING 004210A-4




Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5. 2015
Project No. 16-2526.01

K. LIST OF UNIT PRICES FOR LOWER LOCKS PARKING GARAGE WATERPROOFING
SUB-BID

State Unit Prices on the following forms and submit with Waterproofing Sub-Bid Form.

‘;V,l%l;[K DESCRIPTION UNITS | QUANTITY PI{II\IIE;E EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
10.0 EXPANSION JOINT REPAIR AND REPLACEMENT
;
11.0 CRACK AND JOINT REPAIR
11.1 | Rout & Seal Random Cracks Incidental to Work Item Series 16.0
11.2LL }S{}?Etleagle Joint Sealant in Precast Floor LS. $
11.3 | Replace Crack / Joint Sealant Incidental to Work Item Series 16.0
11.4 | Tool and Seal Patch Perimeters Incidental to Work Item Series 3.0 & 8.0
11.5 | Tool and Seal Control Joints Incidental to Work Item Series 3.0 & 16.0
11.7 | Cove Sealant Incidental to Work Item Series 16.0
16.0 TRAFFIC TOPPING
16.1 | Traffic Topping — Vehicular S.F. 40,000 $
TOTAL — LOWER LOCKS PARKING GARAGE | §
LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210A-4 $

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210A-5

WATERPROOFING FILED SUB-BID TOTAL

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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Description of Abbreviations:
L.F. = Lineal Feet
S.F. = Square Feet
L.S. = Lump Sum

END OF SECTION 004210A

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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004210B - FORM FOR SUB-BID FOR PAINTING
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified in Section
#099113 and 099120 Section Name: Exterior Painting and Pavement Marking of the specifications,
attached Work Item Unit Price Form and related work items in Section 020010, and in any plans specified
in such section, prepared by Walker Restoration Consultants for The Leo Roy and Lower Locks Parking
Garage Restoration Lowell, Massachusetts, for the contract sum (in words)

of dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PAINTING 004210B-1



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the work and that he will comply fully with all
laws and regulations applicable to awards of subcontractors subject to section 44 F. As required by
M.G.L. c., 62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has
compiled with all laws of the Commonwealth relating to taxes. The undersigned further certifies under
penalty of perjury that this subbid is in all respects bona fide, fair, and made without collusion or fraud
with any other person. As used in this subsection the work “person” shall mean any natural person, joint
venture, partnership, corporation or other business or legal entity. The undersigned further certifies under
penalty of perjury that the said undersigned is not presently debarred from doing public construction work
in the Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other applicable debarment

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PAINTING 004210B-2
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provision of any other chapter of the General Laws or any rule or regulation promulgated thereunder.

Date

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.

FORM FOR SUB-BID FOR PAINTING 004210B-3



Leo A. Roy & Lower Locks Parking Garage Restoration

City of Lowell IFB16-22
Project No. 16-2526.01

Construction Documents
August 5, 2015

J. LIST OF UNIT PRICES FOR PAINTING SUB-BID - LEO A. ROY PARKING GARAGE

State Unit Prices on the following forms and submit with Painting Sub-Bid Form.

‘;VT%II{V[K DESCRIPTION UNITS | QUANTITY l}{ggﬁ EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
45.0 PAINTING
45.1 | Paint Traffic Markings L.S. $
45.3 | Clean and Paint Doors and Frames L.S. $
45.6 aCIiza;rzlrﬁ Ifgaint Stair Risers, Railings LS. $
45.7LR | Clean and Paint Shelf Angles L.S. $
ssou | Gommita Lol dPelestin | g ;
TOTAL — LEO A. ROY PARKING GARAGE | §

K. LIST OF UNIT PRICES FOR PAINTING SUB-BID — LOWER LOCKS PARKING GARAGE

State Unit Prices on the following forms and submit with Painting Sub-Bid Form.

‘;Vl%l;[K DESCRIPTION UNITS | QUANTITY PI{II\IIE;E EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
45.0 PAINTING
45.1 | Paint Traffic Markings L.S. $
45.3 | Clean and Paint Doors and Frames L.S. $
45.4LL | Clean and Paint Pipe Guards EA 38 $
45.6 aCIiza;rzlrﬁ Ifgaint Stair Risers, Railings LS. $
TOTAL - LOWER LOCKS PARKING GARAGE | §
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PAINTING 004210B-4




Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210B-4 $

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210B-4

PAINTING FILED SUB-BID TOTAL

Description of Abbreviations:

L.S. =Lump Sum
EA. = Each

END OF SECTION 004210B

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PAINTING 004210B-5
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THIS PAGE INTENTIONALLY LEFT BLANK
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004210C - FORM FOR SUB-BID FOR PLUMBING
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified in Section
#220500 and 221413. Section Name: Common Work Results for Plumbing and Facility Storm Drainage
Plumbing of the specifications, attached Work Item Unit Price Form and related work items in Section
020010, and in any plans specified in such section, prepared by Walker Restoration Consultants for The
Leo Roy and Lower Locks Parking Garage Restoration Lowell, Massachusetts, for the contract sum (in
words) of dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his’/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PLUMBING 004210C-1
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City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the work and that he will comply fully with all
laws and regulations applicable to awards of subcontractors subject to section 44 F. As required by
M.G.L. c., 62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has
compiled with all laws of the Commonwealth relating to taxes. The undersigned further certifies under
penalty of perjury that this subbid is in all respects bona fide, fair, and made without collusion or
fraud with any other person. As used in this subsection the work “person” shall mean any natural person,
joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies
under penalty of perjury that the said undersigned is not presently debarred from doing public
construction work in the Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other
applicable debarment provision of any other chapter of the General Laws or any rule or regulation
promulgated thereunder.

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PLUMBING 004210C-2



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents

City of Lowell IFB16-22
Project No. 16-2526.01

Date

August 5, 2015

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.

FORM FOR SUB-BID FOR PLUMBING

004210C-3



Leo A. Roy & Lower Locks Parking Garage Restoration

City of Lowell IFB16-22
Project No. 16-2526.01

Construction Documents
August 5, 2015

J. LIST OF UNIT PRICES FOR LEO A. ROY PARKING GARAGE PLUMBING FILED SUB-
BID. State Unit Prices on the following forms and submit with Plumbing Sub-Bid Form.

WORK UNIT
ITEM DESCRIPTION UNITS | QUANTITY PRICE EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
25.0 MECHANICAL - DRAINAGE
259 Meqhamcal — Replace Existing Floor EA 100 S
Drains
25.3 | Mechanical — Pipe and Hangers L.F. 1,700 $
5.4 Meqhamcal — Supplementary Floor EA. 20 $
Drains
Mechanical — Clean Existing Drains,
256 Pipes and Oil/Sand Separator LS. $
TOTAL — LEO A. ROY PARKING GARAGE | §

K. LIST OF UNIT PRICES FOR LOWER LOCKS PARKING GARAGE PLUMBING FILED
SUB-BID. State Unit Prices on the following forms and submit with Plumbing Sub-Bid Form.

WORK UNIT
ITEM DESCRIPTION UNITS | QUANTITY PRICE EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
25.0 MECHANICAL - DRAINAGE
259 Meqhamcal — Replace Existing Floor EA. 160 g
Drains
25.3 | Mechanical — Pipe and Hangers L.F. 2,000 $
254 Meqhamcal — Supplementary Floor EA. 4 S
Drains
Mechanical — Clean Existing Drains,
256 Pipes and Oil/Separator LS. $
TOTAL — LOWER LOCKS PARKING GARAGE | §
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PLUMBING 004210C-4




Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210C-4 $

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210C-4

PLUMBING FILED SUB-BID TOTAL

Description of Abbreviations:
L.F. = Lineal Feet

EA. = Each
L.S. = Lump Sum

END OF SECTION 004210C

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR PLUMBING 004210C-5
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THIS PAGE INTENTIONALLY LEFT BLANK
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004210D - FORM FOR SUB-BID MASONRY
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified Section #040120
and 042010. Section Name: Maintenance of Unit Masonry and Unit Masonry of the specifications,
attached Work Item Unit Price Form and related work items in Section 020010 and in any plans specified
in such section, prepared by Walker Restoration Consultants for The Leo Roy and Lower Locks Parking
Garage Restoration Lowell, Massachusetts, for the contract sum (in words)

of dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB BID MASONRY 004210D-1



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with all other

elements of labor employed or to be employed on the work and that he will comply fully with all laws and
regulations applicable to awards of subcontractors subject to section 44 F. As required by M.G.L. c.,
62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has compiled with all
laws of the Commonwealth relating to taxes. The undersigned further certifies under penalty of perjury
that this subbid is in all respects bona fide, fair, and made without collusion or fraud with any other
person. As used in this subsection the work “person” shall mean any natural person, joint venture,
partnership, corporation or other business or legal entity. The undersigned further certifies under penalty

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB BID MASONRY 004210D-2
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of perjury that the said undersigned is not presently debarred from doing public construction work in the
Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other applicable debarment
provision of any other chapter of the General Laws or any rule or regulation promulgated thereunder.

Date

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB BID MASONRY 004210D-3



Leo A. Roy & Lower Locks Parking Garage Restoration

City of Lowell IFB16-22
Project No. 16-2526.01

J. LIST OF UNIT PRICES FOR MASONRY SUB-BID

Construction Documents
August 5, 2015

State Unit Prices on the following forms and submit with Masonry Sub-Bid Form.

‘;V]%I;/IK DESCRIPTION UNITS | QUANTITY l}{ggﬁ EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
35.0 BRICK/MASONRY REPAIRS
35.1 | Tuckpointing S.F. 500 $
35.2 | Brick Masonry Unit Replacement EA. 120 $
35.4 | Capstone Joint Repair Incidental to Work Items 35.6
35.5 | Concrete Masonry Unit Replacement EA. 10 $
35.6 | Capstone Flashing and Resetting L.F. 450 $
TOTAL - LEO A. ROY PARKING GARAGE | §
K. LIST OF UNIT PRICES FOR MASONRY SUB-BID
State Unit Prices on the following forms and submit with Masonry Sub-Bid Form.
\?’]%l;[K DESCRIPTION UNITS | QUANTITY Plﬁ\ﬁ;; EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
35.0 BRICK/MASONRY REPAIRS
35.1 | Tuckpointing S.F. 3,000 $
35.2 | Brick Masonry Unit Replacement EA. 25 $
35.3LL | Capstone Replacement EA. 15 $
35.4 | Capstone Joint Repair Incidental to Work Items 35.6 and 35.7
35.5 | Concrete Masonry Unit Replacement EA. 50 $
35.6 | Capstone Flashing and Resetting L.F. 225 $
©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB BID MASONRY 004210D-4




Leo A. Roy & Lower Locks Parking Garage Restoration
City of Lowell IFB16-22
Project No. 16-2526.01

Construction Documents
August 5, 2015

WORK
ITEM

DESCRIPTION

UNITS

QUANTITY

UNIT
PRICE

EXTENSION

35.7LL | Capstone Resetting and Pointing

L.F.

1,000

35.8LL | Concrete Masonry Unit Soap Repair

EA.

100

TOTAL - LOWER LOCKS PARKING GARAGE

LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210D-4

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210D-5

MASONRY FILED SUB-BID TOTAL

Description of Abbreviations:

L.F. — Lineal Feet
S.F. — Square Feet
EA. - Each

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.

END OF SECTION 004210D

FORM FOR SUB BID MASONRY

004210D-5
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THIS PAGE INTENTIONALLY LEFT BLANK
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City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

004210E - FORM FOR SUB-BID FOR FIRE SUPPRESSION
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified in Section
#210500 Section Name: Common Work Results for Fire Suppression of the specifications, attached
Work Item Unit Price Form and related work items in Section 020010, and Drawings FP0.00, FP0.01,
FPD2.00 to FPD2.07, FP2.00 to FP2.07, FP5.00 and FP5.01 prepared by Walker Restoration Consultants
for The Leo Roy and Lower Locks Parking Garage Restoration Lowell, Massachusetts, for the contract
sum of (in words) dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR FIRE SUPPRESSION 004210E-1
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[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L. The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the work and that he will comply fully with all
laws and regulations applicable to awards of subcontractors subject to section 44 F. As required by
M.G.L. c., 62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has
compiled with all laws of the Commonwealth relating to taxes. The undersigned further certifies under
penalty of perjury that this subbid is in all respects bona fide, fair, and made without collusion or
fraud with any other person. As used in this subsection the work “person” shall mean any natural person,
joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies
under penalty of perjury that the said undersigned is not presently debarred from doing public
construction work in the Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other
applicable debarment provision of any other chapter of the General Laws or any rule or regulation
promulgated thereunder.

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR FIRE SUPPRESSION 004210E-2
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Date

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR FIRE SUPPRESSION 004210E-3



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell IFB16-22 August 5, 2015
Project No. 16-2526.01

J. LIST OF UNIT PRICES FOR FIRE SUPPRESION SUB-BID

State Unit Prices on the following forms and submit with Fire Suppression Sub-Bid Form.

‘;V,I%ITWK DESCRIPTION UNITS | QUANTITY l}{ggﬁ EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
26.0 MECHANICAL — FIRE PROTECTION
2621 | Mol Delih &olae | ;
TOTAL - LEO ROY PARKING GARAGE | §

K. LIST OF UNIT PRICES FOR FIRE SUPPRESION SUB-BID

State Unit Prices on the following forms and submit with Fire Suppression Sub-Bid Form.

‘;V,I%I;/IK DESCRIPTION UNITS | QUANTITY PI{{DIIQ;J EXTENSION
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
26.0 MECHANICAL - FIRE PROTECTION
262LL | 1S andpipe, Lower Locks Garage | S s
TOTAL — LOWER LOCKS PARKING GARAGE | $

Description of Abbreviations: L.S.=Lump Sum

LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210E-4 $

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210E-4

FIRE SUPPRESSION FILED SUB-BID TOTAL

END OF SECTION 004210E

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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004210F - FORM FOR SUB-BID FOR ELECTRICAL
To All General Bidders Except those Excluded:

A. The undersigned proposes to furnish all labor and materials required for completing in accordance
with the hereinafter described plans, specifications and addenda, all the work specified in Section
#260500 Section Name: Common Work Results for Electrical of the specifications, Drawings FA0.00,
FADI1.00, FA1.00, FA1.01 and FA2.00 for Fire Alarm Demolition and Replacement at the Leo Roy
Parking Garage and fire alarm modifications at the Lower Locks Parking Garage, attached Work Item
Unit Price Form and related work items in Section 020010, prepared by Walker Restoration Consultants
for The Leo Roy and Lower Locks Parking Garage Restoration Lowell, Massachusetts, for the contract
sum of (in words) dollars ($ ).

B. This sub-bid includes addenda numbered

C. This sub-bid:

[ ] may be used by any general bidder except:

[ ] may only be used by the following general bidders

(To exclude general bidders, insert “X” in one box only and fill in blank following that box. Do
not answer C if no general bidders are excluded.)

D. The undersigned agrees that if s/he is selected as a sub-bidder, s/he will within five days, Saturdays,
Sundays, and legal holidays excluded, after presentation of a subcontract by the general bidder selected as
the general contractor, execute with such general bidder a subcontract in accordance with the terms of this
sub-bid and contingent upon the execution of the general contract, and, if requested so to do in the general
bid by such general bidder, who shall pay the premiums therefor, furnish a performance and payment
bond of a surety company qualified to do business under the laws of the commonwealth and satisfactory
to the awarding authority, in the full sum of the subcontract price.

E. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and
materials for the class or classes or part thereof of work for which the provisions of the section of the
specifications for this sub-trade require a listing in this paragraph, including the undersigned if
customarily furnished by persons on his/her own payroll and in the absence of a contrary provision in the
specifications, the name of each such class of work or part thereto and the bid price for such class of work
or part thereof are:

Name Class of Work Bid Price

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR ELECTRICAL 004210F-1
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[Do not give bid price for any class or part thereof furnished by undersigned]

F. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids
based on the hereinbefore described plans, specifications and addenda and that, if the undersigned is
awarded the contract, they will be used for the work indicated at the amounts stated, if satisfactory to the
awarding authority.

G. The undersigned further agrees to be bound to the general contractor by the terms of the
hereinbefore described plans, specifications, including all general conditions stated therein, and addenda,
and to assume toward him all the obligations and responsibilities that s/he, by those documents, assumes
toward the owner.

H. The undersigned offers the following information as evidence of his/her qualifications to perform
the work as bid upon according to all the requirements of the plans and specifications:

1. Have been in business under present business name for years.
2. Ever failed to complete any work awarded?
3. List one or more recent buildings with names of general contractor and architect

on which you served as subcontractor for work of similar character as required
for the above-named building.

General Amount
Building Architect Contractor Of Contract
(a)
(b)
(¢)
4. Bank Reference:
L The undersigned hereby certifies that s/he is able to furnish labor that can work in harmony with

all other elements of labor employed or to be employed on the work and that he will comply fully with all
laws and regulations applicable to awards of subcontractors subject to section 44 F. As required by
M.G.L. c., 62C, S49A, the undersigned certifies under the penalties of perjury that the bidder has
compiled with all laws of the Commonwealth relating to taxes. The undersigned further certifies under
penalty of perjury that this subbid is in all respects bona fide, fair, and made without collusion or
fraud with any other person. As used in this subsection the work “person” shall mean any natural person,
joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies
under penalty of perjury that the said undersigned is not presently debarred from doing public

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR ELECTRICAL 004210F-2
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construction work in the Commonwealth under the provisions of Sec. 29 F of Chapter 29, or any other
applicable debarment provision of any other chapter of the General Laws or any rule or regulation
promulgated thereunder.

Date

(Name of Sub-bidder)

By
(Title & Name of Person Signing Bid)

(Business Address)

(City and State)

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
FORM FOR SUB-BID FOR ELECTRICAL 004210F-3
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J. LIST OF UNIT PRICES FOR ELECTRICAL SUB-BID
State Unit Prices on the following forms and submit with Electrical Sub-Bid Form.

WORK DESCRIPTION UNITS | QUANTITY | UNIT | EXTENSION
ITEM PRICE
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
34.0 FIRE ALARM DEMOLITION & REPLACEMENT
34.1LR | Electrical — Fire Alarm System LS $
Replacement, Leo A. Roy Garage o

TOTAL — LEO ROY PARKING GARAGE | §

K. LIST OF UNIT PRICES FOR ELECTRICAL SUB-BID
State Unit Prices on the following forms and submit with Electrical Sub-Bid Form.

WORK DESCRIPTION UNITS | QUANTITY | UNIT | EXTENSION
ITEM PRICE
1.0 GENERAL REQUIREMENTS
1.1 | Project Mobilization L.S. $
34.0 FIRE ALARM DEMOLITION & REPLACEMENT
34.2LL | Electrical — Fire Alarm LS $
Modifications, Lower Locks Garage o

TOTAL - LOWER LOCKS PARKING GARAGE | §

LEO A. ROY PARKING GARAGE TOTAL: PAGE 004210F-4

R AR

LOWER LOCKS PARKING GARAGE TOTAL: PAGE 004210F-4

ELECTRICAL FILED SUB-BID TOTAL

Description of Abbreviations: L.S. = Lump Sum

END OF SECTION 004210F

©2015, Walker Parking Consultants/Engineers, Inc. All rights reserved.
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SECTION 004310

BID BOND
CITY OF LOWELL, MASSACHUSETTS

We, the undersigned,

as Principal, and , as Surety, are hereby held and firmly
bound unto the CITY OF LOWELL, a municipality in the County of Middlesex and
Commonwealth of Massachusetts, in the penal sum of Dollars ($
), for the payment of which, well and truly to be made. We hereby jointly and
severally bind ourselves, our heirs, executors, administrators, successors and assigns.

The condition of the above obligation is such that the Principal has submitted to the City of
Lowell, Massachusetts, a certain Bid attached hereto and hereby made a part hereof for the
Project described as:

Leo A. Roy & Lower Locks Parking Garage Restoration
Lowell, Massachusetts

If the Principal fails to perform his/her/its agreement to execute a contract and furnish a
performance bond and a labor and materials or payment bond as stated in his/her/its bid in
accordance with the applicable state statute or fails in all other respects to perform the
agreement created by the acceptance of said bid, his/her/its bid deposit shall become and be
the property of the City of Lowell as liquidated damages.

If said Bid shall be rejected because of death, disability, bona fide clerical or mechanical error of
a substantial nature, or other similar unforeseen circumstances affecting the Principal, his/her/its
bid bond shall be returned to him/herf/it.

The Surety, for value received, hereby agrees that its obligations and its bond shall in no way be

impaired or affected by an extension of the time in which the City of Lowell may accept such bid
and said Surety does hereby waive notice of any such extension.

BID BOND 004310 - 1
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IN WITNESS WHEREOF, the Principal and the Surety have set their hands and seals, and such
of them as are corporations have caused their corporate seals to be hereto affixed and have

caused this bond to be signed by their proper officers on this day of
, 2015.

SEAL PRINCIPAL

SEAL SURETY

BID BOND 004310 - 2
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SECTION 004519
NON-COLLUSION AFFIDAVIT

Contract/Bid Number:

State of

County of

| State that | am (Title)

Of [Name of Firm] and that | am authorized to make this

Affidavit on behalf of firm and its owners, directors, and officers. | am the person
responsible in firm for the price (s) and the amount of this Bid.

| state that:

1. The Price (s) and amounts of this Bid have been arrived at independently and without
consultation, communication, or agreement with any other contractor, bidder, or potential
bidder.

Neither the price nor the amount of this Bid, and neither the approximate price(s) nor
approximate amount of this Bid, have been disclosed to any other firm or person who is a
bidder or potential bidder, that they will not be disclosed before Bid opening.

No attempt has been made or will be made to induce any firm or person to refrain from
bidding on this Contract, or to submit a Bid higher than this Bid, or to submit any
intentionally high or noncompetitive Bid or other form of complementary Bid.

The Bid of my firm is made in good faith and not pursuant to any agreement or
discussion with, or inducement form, any firm or person to submit a complementary or
other noncompetitive Bid.

[Name of Firm], its affiliates, subsidiaries, officers,
directors, and employees are not currently under investigation by any government
agency and have not in the last four years been convicted or found liable for any act
involving conspiracy or collusion prohibited by state or federal law in any jurisdiction with
respect to bidding on any public contract except as follows:

| state that [Name of Firm] understand and acknowledges
that the above representations are materials and important, and will be relied on by the
City of Lowell in awarding the contract (s) for which this Bid is submitted. | understand
and my firm understands that any misstatement in this Affidavit is and shall be treated as
fraudulent concealment from the City of Lowell of the true facts relating to the submission
of Bids for this Contract.

April 2015

FORM FOR NON-COLLUSION AFFIDAVIT 004519-1
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Name and Company Position

SWORN TO AND SUBSCRIBED BEFORE ME THIS

DAY OF , 2011

(Notary Public)

My Commission Expires:

Notary Public Seal:

FORM FOR NON-COLLUSION AFFIDAVIT

Construction Documents
April 2015
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SECTION 004520
CITY OF LOWELL

AFFIRMATIVE ACTION CONTRACT REQUIREMENTS
CONTRACTORS’ CERTIFICATION

NAME OF PROJECT: Leo A. Roy & Lower Locks Parking Garage Restoration Project

A contractor will not be eligible for award of a contract unless such contractor has submitted the
following certification, which is deemed a part of the resulting contract:

CONTRACTOR’S CERTIFICATION

certifies that

1. It intends to use the following listed construction trades in the work under the
contract

; and,

2. Will comply with the minority manpower ratio and specific affirmative action steps contained
herein; and

3. Will obtain from each of its subcontractors and submit the contracting or administering
agency prior to the award of any subcontract under this contract the subcontractor certification
required by these bid conditions.

(Signature of Authorized Representative of Contractor)

FORM FOR NON-COLLUSION AFFIDAVIT 004520-1
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CITY OF LOWELL
AFFIRMATIVE ACTION CONTRACT REQUIREMENTS
BIDDERS’ CERTIFICATION

The bidder hereby certifies he shall comply with the minority manpower ratio and specific action
steps contained in the Appendix EEO attached hereto, including compliance with the minority
contractor compliance specified in Section V of said Appendix. The contractor receiving the
award of the contract shall be required to obtain from each of its subcontractors and submit to
the contracting or administering agency prior to the performance of any work under said
contract a certification by said subcontractor, regardless of tier, that it will comply with the
minority manpower ratio and specific affirmative action steps contained in the Appendix EEO.

Signature of Bidder

Name of Firm

Title

Date

FORM FOR NON-COLLUSION AFFIDAVIT 004520-2
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SECTION 004536

THE COMMONWEALTH OF MASSACHUSETTS
CITY OF LOWELL
SUPPLEMENTAL EQUAL EMPLOYMENT OPPORTUNITY
ANTI-DISCRIMINATION AND AFFIRMATIVE ACTION PROGRAM

L For purposes of this contract, “minority” refers to Asian-Americans, Blacks,
Spanish Surnamed Americans, North American Indians, and Cape Verdeans.
“Commission” refers to the Massachusetts Commission Against Discrimination.

IL. During the performances of this contract, the Contractor and all of (his)
Subcontractors (hereinafter collectively referred to as the Contractor), for himself, his
assignees, and successors in interest, agree as follows:

I. In connection with the performance of work under this contract, the
Contractor shall not discriminate against any employee or applicant for employment
because of race, color, religious creed, national origin, age or sex.

The aforesaid provision shall include, but not be limited to, the following:
employment upgrading, demotion, or transfer: recruitment advertising; recruitment
layoff; termination; rates of pay or other forms compensation; conditions or privileges of
employment; and selection for apprenticeship. The Contractor shall post hereafter in
conspicuous places, available for employees and applicants for employment, notices to be
provided by the Commission setting forth the provisions of the Fair Employment
Practices Law of the Commonwealth (M.G.L. Chapter 151B).

2. In connection with the performance of work under this contract, the
Contractor, shall undertake in good faith affirmative action measures designed to
eliminate any discriminatory barriers in the terms and conditions of employment on the
grounds of race, color, religious creed, national origin, age or sex, and to eliminate and
remedy any effects of such discrimination in the  past. Such affirmative action shall
entail positive and aggressive measures to ensure equal opportunity in the areas of hiring,
upgrading, demotion or transfer, recruitment, layoff or termination, rate of compensation,
and in-service or apprenticeship training programs. This affirmative action shall include
all action required to guarantee equal employment opportunity for all persons, regardless
of race, color, religious creed, national origin, age or sex.

A purpose of this provision is to ensure to the fullest extent possible an
adequate supply of skilled tradesmen for this and future Commonwealth public

construction projects.

II1. 1. As part of his obligation of remedial action under the foregoing section,
the Contractor shall maintain on this project a (not less than) 5% percent ratio of minority

Page 1 of 6
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employee man hours to total man hours in each job category including but not limited to
bricklayers, carpenters, cement masons, electricians, ironworkers, operating engineers,
and those “classes of work™ enumerated in Section 44C of Chapter 149 of the
Massachusetts General Laws.

2. In the hiring of minority journeymen, apprentices, trainees and advanced
trainees, the Contractor shall rely on referrals from a multi-employer affirmative action
program approved by the Commission, traditional referral methods utilized by the
construction industry, and referrals from agencies, not more than three in number at any
one time, designated by the Liaison Committee or the Commission.

IV. 1. At the discretion of the Commission there may be established for the life
of this contract a body to be known as the Liaison Committee. The Liaison Committee
shall be composed of one representative each from the agency or agencies administering
this project, hereinafter called the Administering Agency, the Commission and such other
representatives as may be designated by the Commission in conjunction with the
administering agency.

2. The Contractor (or his agent, if any, designated by him as the on-site
equal, employment opportunity officer) shall recognize the Liaison Committee as an
affirmative action body, and shall establish a continuing working relationship with the
Liaison Committee on all matters related to minority recruitment, referral, employment
and training.

3. The Contractor shall prepare projected manning tables on a quarterly
basis. These shall be broken down into projections, by week, or workers required in each
trade. Copies shall be furnished one week in advance of the commencement of the period
covered, and also when updated, to the Commission and Liaison Committee.

4. Records of employment referral orders, prepared by the Contractor, shall
be made available to the Commission and to the Liaison Committee on request.

5. The Contractor shall prepare weekly reports in a form approved by the
Commission of hours worked in each trade by each employee, identified as minority or
non-minority. Copies of these shall be provided at the end of each such week to the
Commission and to the Liaison Committee.

V. If the Contractor shall use any subcontractor on any work performed under this
contract, he shall take affirmative action to negotiate with qualified minority
subcontractors. This affirmative action shall cover both pre-bid and post-bid periods. It
shall include notification to the Office of Minority Business Assistance (within the
Executive Office of Communities and Development) or its designee, while bids are in
preparation, of all products, work or services for which the Contractor intends to
negotiate bids.

Page 2 of 6
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VI 1. In the employment of journeymen, apprentices, trainees and advanced
trainees, the Contractor shall give preference, first, to citizens of the Commonwealth who
have served in the armed forces of the United States in time of war and have been
honorably discharged therefrom or released from active duty therein, and who are
qualified to perform the work to which the employment relates, and, secondly, to citizens
of the Commonwealth generally, and, if such cannot be obtained in sufficient numbers,
then to citizens of the United States.

VII. A designee of the Commission and a designee of the Liaison Committee shall
each have right of access to the construction site.

VIII. Compliance with Requirements

The Contractor shall comply with the provisions of Executive Order No. 74, as
amended by Executive Order No. 116 dated May 1, 1975, and of Chapter 151B as
amended, of the Massachusetts General Laws, both of which are herein incorporated by
reference and made a part of this contract.

IX. Non-Discrimination

The Contractor, in the performance of all work after award, and prior to
completion of the contract work, will not discriminate on grounds of race, color, religious
creed, national origin, age or sex in employment practices, in the selection or retention of
subcontractors, or in the procurement of materials and rentals of equipment.

X. Solicitations for Sub-Contracts, and for the Procurement of Materials and
Equipment

In all solicitations either by competitive bidding or negotiation made by the
Contractor either for work to be performed under a subcontract or for procurement of
materials or equipment, each potential subcontractor or supplier shall be notified in
writing by the Contractor of the Contractor’s obligations under this contract relative to
non-discrimination and affirmative action.

XI. Bidders Certification Requirement

1. The bidders certification form currently in use will be deleted from all
future bid documents.

2. The following certification statement will be inserted in the bid document
just above the bidder’s signature, as a substitute for the present bidder certification form:
“The bidder hereby certifies he shall comply with the minority manpower ratio and
specific action steps contained in the appendix EEO attached hereto, including
compliance with the minority contractor compliance specified in Section V of said
appendix. The Contractor receiving the award of the contract shall be required to obtain
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from each of its subcontractors and submit to the contracting or administering agency
prior to the performance of any work under said contract a certification by said
subcontractor, regardless of tier, that it will comply with the minority manpower ratio and
specific affirmative action steps contained in the appendix EEO.”

XII. Contractor’s Certification

The Contractor’s certification form must be signed by all successful low bidder(s)
prior to award by the contracting agency. (See attachment.)

XIII. Compliance-Information, Reports and Sanctions

1. The Contractor will provide all information and reports required by the
administering agency or the Commission on instructions issued by either of them and will
permit access to its facilities and any books, records, accounts and other sources of
information, which may be determined by the Commission to affect the employment of
personnel.  This provision shall apply only to information pertinent to the
Commonwealth’s supplementary affirmative action contract requirements. Where
information required is in the exclusive possession of another who fails or refuses to
furnish this information, the Contractor shall so certify to the administering agency or the
Commission as appropriate and shall set forth what efforts he has made to obtain the
information.

2. Whenever the administering agency, the Commission, or the Liaison
Committee believes the General Contractor or any Subcontractor may not be operating in
compliance with the terms of this Section, the Commission directly, or through its
designated agent, shall conduct an appropriate investigation, and may confer with the
parties, to determine if such Contractor is operating in compliance with the terms of this
Section. If the Commission or its agents finds the General Contractor or any
subcontractor not in compliance, it shall make a preliminary report on non-compliance,
and notify such Contractor in writing of such steps as will in the judgment of the
Commission or its agent bring such Contractor into compliance. In the event that such
Contractor fails or refuses to fully perform such steps, the Commission shall make a final
report of non-compliance, and recommend to the administering agency the imposition of
one or more of the sanctions listed below. If, however, the Commission believes the
General Contractor or any Subcontractor has taken or is taking every possible measure to
achieve compliance, it shall not make a final report of non-compliance. Within fourteen
days of the receipt of the recommendations of the Commission, the administering agency
shall move to impose one or more of the following sanctions, as it may deem appropriate
to attain full and effective enforcement:

a) The recovery by the administering agency from the General
Contractor of 1/100 of 1% of the contract award price or $1000 whichever sum is greater,
in the nature of liquidated damages or, if a Subcontractor is in non-compliance, the
recovery by the administering agency from the General Contractor to be assessed by the
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General Contractor as a back charge against the Subcontractor, of 1/10 of 1% of the
subcontract price, or $400 whichever sum is greater, in the nature of liquidated damages,
for each week that such party fails or refuses to comply.

b) The suspension of any payment or part thereof due under the
contract until such time as the General Contractor or any Subcontractor is able to
demonstrate his compliance with the terms of the contract;

C) The termination, or cancellation, of the contract, in whole or in
part, unless the General Contractor or any Subcontractor is able to demonstrate within a
specified time his compliance with the terms of the contract;

d) The denial to the General Contractor or any Subcontractor of the
right to participate in any future contracts awarded by the administering agency for a
period of up to three years.

3. If at any time after the imposition of one or more of the above sanctions a
Contractor is able to demonstrate that he is in compliance with this Section, he may
request the administering agency, in consultation with the Commission, to suspend the
sanctions conditionally, pending a final determination by the Commission as to whether
the Contractor is in compliance. Upon final determination of the Commission, the
administering agency, based on the recommendation of the Commission, shall either lift
the sanctions or reimpose them.

4. Sanctions enumerated under Sections XII-2 shall not be imposed
by the administering agency except after an adjudicatory proceeding, as that term is used
M.G.L. c. 30A, has been conducted. No investigation by the Commission or its agent
shall be initiated without prior notice to the Contractor.

Severability

The provisions of this section are severable, and if any court of competent
jurisdiction shall hold any of these provisions unconstitutional, the decision of such court
shall not affect or impair any of the remaining provisions.
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SECTION 004537

CITY OF LOWELL

MINORITY BUSINESS ENTERPRISE PROGRAM

1. Statement of Equal Opportunity Policy

WHEREAS: it is the policy of the government of the United States of America,
the Commonwealth of Massachusetts and the City of Lowell that no person shall be
discriminated against in any manner whatsoever on the grounds of race, religion, color,
sex or national origin; and

WHEREAS: it is the policy of the government of the United States of America,
the Commonwealth of Massachusetts and the City of Lowell that no person because of
race, color, national origin, sex or religion be excluded from participation in, be denied
the benefits of or be subjected to discrimination under any program or activity funded
entirely or in part by the City, State or Federal government; and

WHEREAS: the City of Lowell unequivocally ascribes to the policies of the
State and Federal governments with respect to non-discrimination and equal opportunity
and is the recipient of Federal and State financial assistance; and

WHEREAS: to clearly enunciate the equal opportunity/affirmative action policy
of the City of Lowell’s Minority Business Enterprise Program, the following
responsibilities are specified:

(1) The City of Lowell strongly affirms that it will not discriminate in any
contractual procedures including, but not limited to, contracts for construction, services,
and supplies.

(2) This policy shall be administered at all levels of City government with a
positive, aggressive and supportive attitude on the part of all Department Heads. All City
Department Heads will be furnished with a copy of the Minority Business Enterprise
Program.

3) It is the responsibility of all Department Heads and employees to take
affirmative steps to implement this policy to insure equality of opportunity in conducting
the affairs of the City of Lowell, including notifying those persons and businesses doing
business with the City of Lowell that contracts for goods and services, and construction
shall be made without reference or regard to race, color, sex, age, disability, religion or
national origin.
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(4) The Contract Compliance/Affirmative Action Officer shall be responsible
for insuring that all aspects of the MBE Program are implemented and monitored. This
will include active recruitment of MBE’s. The Contract Compliance/Affirmative Action
Officer will report directly to the City Manager on all MBE matters.

(5) The Contract Compliance/Affirmative Action Officer will conduct pre-bid
conferences to inform all potential bidders of the goals of the City’s MBE Program.

(6) A copy of the MBE Program will be available for public inspection in the
office of the Contract Compliance/Affirmative Action Officer.

NOW, THEREFORE, IT IS HEREBY RESOLVED: that the following Minority
Business Enterprise Program be and hereby is adopted for and in behalf of the City of
Lowell.

1. Objectives and Goals

(1) For purposes of this MBE Program “minority” refers to a person with
permanent residence in the United States and who is Black, Hispanic, American Indian,
Eskimo, Aleut, Asian or Cape Verdean.

(2) For purposes of this MBE Program “Minority Business Enterprise” or
“MBE” means any business certified by the State Office of Minority Women Business
Assistance (SOMWBA) as a bonafide minority business enterprise. To be certified as an
MBE, a business must demonstrate:

a. That minority-persons beneficially own and control at least 51% of the
business;

b. That minority persons have dominant control in the management and
operation of the business;

c. That minority persons have made a substantial investment in the business; and

d. That the business is an ongoing concern and that it was not created solely for
the purpose of taking advantage of set-aside programs.

In the case of a joint venture between a SOMWBA certified MBE and a non-minority
controlled enterprise, the joint venture shall be considered to be an MBE if the
SOMWBA certified MBE which is part of the joint venture has more than 51% control
over management of the project bid upon by the joint venture, and has the right to receive
more than 51% of the profits that are derived from that project.

3) The objective of the City of Lowell’s MBE Program is to ensure

participation by MBE’s in City contracts for goods, services and supplies. This objective
is based in part on the availability of MBE’s with expertise in these areas. The Contract
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Compliance/Affirmative Action Officer will work to identify the needs of the various
City Departments for supplies, goods, and services and to match them with available
MBE’s.

(4) The goal of the City of Lowell’s MBE Program shall be the awarding of
not less than five percent (5%) of the total dollar value of all contracts for goods, services
and supplies to available qualified MBE’s.

(%) The City of Lowell will seek to use MBE’s certified by the State Office of
Minority  Women  Business  Assistance (SOMWBA). The  Contract
Compliance/Affirmative Action Officer will contact SOMWBA for confirmation of the
certification status of MBE’s. Uncertified MBE’s will be referred to SOMWBA for
certification.

I11. Responsibility For Implementation

The City’s Contract Compliance/Affirmative Action Officer is responsible for the
development, implementation and managerial functions of the MBE Program. That
person is directly responsible to the City Manager who has overall responsibility for the
Program. All City personnel involved in the MBE Program are expected to cooperate
fully with the Contract Compliance/Affirmative Action Officer to ensure the success of
the Program.

Specific responsibilities of the Contract Compliance/Affirmative Action Officer
include:

(1) Development of monitoring and revising the MBE Program.

(2) Identifying the supplies, goods and services required by the City through
notifications sent to him/her by the various departments responsible for procuring them.

3) Maintaining a directory of MBE’s with information to include the type of
business and area of specialty of each MBE.

4) Publicizing business opportunities to MBE’s and assisting such business
to obtain contracts and subcontracts by providing them with information in sufficient

time to prepare bids and quotations.

(5) Advising MBE’s of training opportunities and available technical
assistance.

(6) Conducting pre-bid and pre-construction conferences to explain MBE
requirements and to respond to questions.

(7) Participating on bid and proposal review panels.
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() Maintaining accurate and up-to-date records of MBE efforts.

9 Monitoring contractors’ and subcontractors’ compliance with MBE
requirements.

(10)  Attending conferences, workshops and training seminars concerning MBE
Programs.

(11)  Serving as liaison with economic development organizations working in
support of economic development in the minority community.

(12)  Assisting in the arrangement of joint ventures between minority and non-
minority firms and two or more minority firms.

(13)  Providing technical assistance to interested MBE’s in the area of bidding
and bonding, and if necessary, making referrals to other agencies for such assistance.

IVv. Implementation of Program

(A)  Internal Mechanisms

The procedures that will be utilized by the City of Lowell that will help to ensure that
Minority Business Enterprises will have an equitable opportunity to compete for
contracts and subcontracts include the following:

(1) The City will develop bid packages and requests for proposals in such a
way as to increase MBE Participation whenever possible. (e.g. breaking large contracts
into smaller contracts to enable MBE’s to bid).

(2) The City will encourage the formation of joint ventures among MBE’s and
also between Minority and Non-Minority firms by having the Contract Compliance
Officer serve as the liaison between firms.

3) The City will provide specifications and requests for proposals to the
Minority entrepreneurial Community in such a timely fashion as to insure that minority
bidders will have ample time to formulate a proposal.

4) The City will provide notice of bid specifications and requests for
proposals to the State Office of Minority Women Business Assistance not less than

fifteen (15) days in advance of the bid or proposal advertisement.

(5) The City will utilize bid forms that will be as simplified as possible.
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(6) The Contract Compliance Officer will hold pre-bid conferences to
emphasize the City’s commitment to the MBE program and to explain the goals and
objectives of the City’s MBE program and also to explain the forms that must be
submitted with the bid regarding the MBE participation.

(7) The City will make available to and assist bidders in the use of the MBE
directory.

(8) The Department of Public Works will request that all contractors submit
monthly reports regarding their use of minority services.

9) The City of Lowell will seek to make MBE’s aware of future projects to
be undertaken through its outreach program.

(10) The Contract Compliance Officer, with the assistance of the State Office
of Minority Women Business Assistance, will regularly update the MBE Directory.

(B)  External Mechanisms

In order for MBE’s to be aware of the City of Lowell’s procurement and construction
activities, the Contract Compliance Officer will:

(1)  Forward copies of all bid notices, including date contract was advertised, to
the State Office of Minority Women Business Assistance, and other Minority Business
Associations.

(2) Place bid notices in all local newspapers, the Dodge Bulletin, MBE trade
association newsletters and minority newspapers.

3) Include Minority Business Enterprise clause in all advertisement for bids.

(4) Hold pre-bid conferences for potential bidders to provide an opportunity to
explain MBE requirements.

®)) Seek to obtain the maximum utilization of SOMWBA Certified
Contractors, vendors and services.

(6) Conduct a seminar with all City of Lowell Department Heads for the
purpose of identifying their respective duties and responsibilities to accomplish the
affirmative action goals of the City.

(7) Outreach minorities who provide professional services such as architects,

engineers, consultants, accountants, attorneys, etc. through notices to professional
organizations and utilization of listing provided by SOMWBA.
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V. Bidding Procedures

COMPETITIVE BIDDING

The City of Lowell, in awarding contracts, uses the procedure set out in Chapter 43,
Section 18 of the Massachusetts General Laws. All contracts for construction or for the
purchase of equipment, supplies or materials, which amount to two thousand dollars or
more are awarded after proposals are solicited through advertisements in the central
register published by the state secretary and in at least one newspaper published in the
City of Lowell. All proposals are opened in public. Contracts are awarded to the lowest
responsible bidder meeting the plans and specifications of proposed work or supplies.

PURCHASES OF LESS THAN $2,000.00

When purchasing supplies totaling less than $2,000.00 the Purchasing Department of the
City of Lowell contracts at least three firms to obtain prices for the required goods. The
firm quoting the lowest price is then generally used, based on its past performance and
ability to provide quality supplies.

REQUESTS FOR PROPOSALS

The City of Lowell utilizes RFP’s for consultant, engineering, design, etc. services. The
procedure that has been used is that the Office of the City Manager, distributes copies of
an RFP to firms who have completed similar projects (whether or not for the City of
Lowell), those listed in trade/professional journals, and those who have expressed an
interest in receiving particular RFP’s. The selection of a firm for a project is based on its
past performance on similar projects, the content of its proposal and consideration of the
City’s overall needs and project justification. Project cost is only one factor taken into
consideration in the awarding of such projects.

The City of Lowell will make every effort to outreach to MBE’s to ensure them an
opportunity to participate in each of the above procedures, as outlined in Section IV

above.

VI. Monitoring and Reporting Procedure

In addition to the established reporting requirements for Affirmative Action, quarterly
reports will be developed and documented by the Contract Compliance Officer, and will
include the following information for each project:

(1) Name of General/Prime Contractor and Subcontractor awarded City
funded contracts.
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(2) Description, dollar value, and percentage of dollar value of contracts
awarded to MBE’s by the City.

3) Description, dollar value, and percentage of dollar value of subcontracts,
regardless of tier, awarded to MBE’s by the City.

(4) Total percentage at dollar value of all contracts and subcontracts,
regardless of tier, awarded to MBE’s and an indication as to whether the percentage met
or exceeded the goal specified in the project application.

The Contract Compliance Officer will also require that each Contractor employed by the
City of Lowell, submit to her/him monthly reports consisting of a complete breakdown of
all minority services employed during each week of construction.

The monthly and quarterly reports will be kept on file with the Contract Compliance
Officer and will be forwarded to the Massachusetts Commission Against Discrimination
and the State Office of Minority Women Business Assistance and HUD.

The Contract Compliance Officer shall be responsible for insuring that all aspects of the
City of Lowell’s Minority Business Enterprise Program are initiated and undertaken. By
virtue of the delegation of this responsibility and authority to direct the program, the
Contract Compliance Officer will report directly to the Office of the City Manager on
equal opportunity matters. The Contract Compliance Officer shall be responsible for the
development, administration and monitoring of all activities necessary to insure the
accomplishment and success of this Minority Business Enterprise Program. This
includes a close working relationship with the Department of Public Works and the
Engineering Office for the City of Lowell.

The Contract Compliance Officer will forward all monthly monitoring reports from the

Contractor to the State Office of Minority Women Business Assistance on a quarterly
basis.
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SECTION 004548
STATEMENT OF TAX COMPLIANCE
Pursuant to Massachusetts General Laws Chapter 62C, Section 49A | certify under

the penalties of perjury that I, to my best knowledge and belief, have filed all state
tax returns and paid all state taxes required under law.

Signature of Individual or Corporate Name Social Security Number
or Federal Identification Number

By: Date: , 2015
Corporation Officer's Name

Corporate Officer's Title

Approval of a contract or other agreement will not be granted unless this certification
clause is signed by the applicant.

Your Social Security number will be furnished to the Massachusetts Department of
Revenue to determine whether you have met tax filing or tax payment obligations.
Providers who fail to correct their non-filing or delinquency will not have a contract or
other agreement issued, renewed, or extended.

STATEMENT OF TAX COMPLIANCE 004548-1
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SECTION 004549
DEBARMENT DISCLOSURE FORM

PUBLIC CONTRACTS — DEBARMENT

The said undersigned certifies under the pains and penalties of perjury that the said
undersigned is not presently debarred from doing public construction work or from
contracting or subcontracting with the Commonwealth of Massachusetts under the
provisions of Section 29F of Chapter 29 of the Massachusetts General Laws, or any
Rule or Regulation promulgated thereunder, nor is the said undersigned presently
debarred from entering into contracts for the furnishing of supplies or services to any
public agency, and/or any Federal Regulations.

Date:

Name of Bidder:

By:

Print Name & Title of authorized person signing

Address

City, State, ZIP

****THIS FORM MUST BE SIGNED & RETURNED WITH YOUR BID OFFER.****

DEBARMENT DISCLOSURE FORM 004549-1
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CONTRACT

THIS AGREEMENT, made this the day of ,

20, by and between the City of Lowell, Massachusetts acting herein through its City Manager,
hereinafter called “OWNER” and

*(1)

an individual doing business as, a partnership, a corporation of the

hereinafter called “Contractor”.

WITNESSETH: That for and in consideration of the payments and agreements hereinafter
mentioned, to be made and performed by the OWNER, the CONTRACTOR hereby agrees with the
OWNER to commence and complete the construction of Contract described as follows: Replacement
Windows and Repairs hereinafter called the Project for the sum of

Dollars ($)

and all extra work in connection therewith, under the terms as stated in the General and Special
Conditions of the Contract; and at his/her (its or their) own proper cost and expense to furnish all the
materials, supplies, machinery, equipment, tools, superintendence, labor, insurance and other
accessories and services necessary to complete the said Project in accordance with the conditions and
prices stated in the Proposal, the General and Special Conditions of the Contract, the Plans, which
include all maps, plates, blue prints, and other drawings and printed or written explanatory matter
thereof, the Specifications and contract documents therefore as prepared by for the City of Lowell by
Walker Restoration Consultants herein entitled “Engineer”, and as herein enumerated all of which
are made a part hereof and collectively evidence and constitute the contract.

The Contractor hereby agrees to commence work under this Contract on or before a date to be

specified in a written “Notice to Proceed” of the OWNER and to fully complete the project within 60
consecutive calendar days thereafter.
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The OWNER agrees to pay the CONTRACTOR in current funds for the performance of the
Contract, subject to additions and deductions, as provided in the General Conditions of the Contract,
and to make payments on account thereof as provided in Paragraph 25, “Progress Payments”, of the
General Conditions.

IN WITNESS WHEREOF, the parties to these presents have executed this Contract in five (5)
counterparts, each of which shall be deemed an original, in the year and day first above mentioned.

ATTEST:
CITY OF LOWELL, MASSACHUSETTS
Secretary
BY
Witness City Manager, Kevin J. Murphy
Secretary Contractor
BY
Witness
Address
APPROVED AS TO FORM
BY
City Solicitor Chief Procurement Officer

APPROVED AS TO AVAILABILITY OF FUNDS

City Auditor

(1) Strike out inapplicable terms. Secretary of the OWNER should attest. If Contractor
is corporation, Secretary should attest. Give proper title of each person executing Contract.
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CONTRACT

CERTIFICATE OF OWNER’S ATTORNEY

I, the undersigned

the duly authorized and acting legal representative, of the City of Lowell, Massachusetts,

do hereby certify as follows:

I have examined the foregoing Contract and surety bonds and the manner of execution
thereof, and I am of the opinion that each of the aforesaid agreements has been duly executed by
the proper parties thereto acting through their duly authorized representatives; that said
representatives have full power and authority to execute said agreements on behalf of the
respective parties named thereon; and that the foregoing agreements constitute valid and

legally binding obligations and provisions thereof.

Date:

CERTIFICATE OF OWNER’S ATTORNEY 005100 - 1
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SECTION 006113.13
PERFORMANCE BOND
GENERAL CONTRACTOR
KNOW All MEN BY THESE PRESENTS:

That we, as Principal

And , as Surety, are

held and firmly bound unto the City of Lowell, as Obligee, in the sum of

dollars ($ ), to be paid to the
Obligee for which payments, well and truly to be made, we bind ourselves, our respective heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the said Principal has made a contract with the Obligee, bearing the date
of 2015, for the repair and restoration of in
Lowell, MA.

NOW, the condition of this obligation is such that if the Principal and all Subcontractors under said
contract shall well and truly keep and perform all the undertakings, covenants, agreement, terms and
conditions of said contract on its part to be kept and performed during the original term of said contract and
any extensions thereof that may be granted by the Obligee, with or without notice to the Surety, and during
the life and any guarantee required under the contract, and shall also well and truly keep and perform all the
undertakings, covenants, agreements, terms and conditions of any and all duly authorized modifications,
alterations changes or additions to said contract that may hereafter be made, notice to the Surety of such
modifications, alterations, changes or additions being hereby waived, then this obligation shall become null
and void; otherwise, it shall remain in full force and virtue.

IN THE EVENT, that the contract is abandoned by the Principal, or in the event that the Obligee,
under the provisions of Article 14 of the General Conditions of said contract terminates the employment of
the Principal or the authority of the Principal to continue the work, said Surety hereby further agrees that
said Surety shall, if requested in writing by the Obligee, take such action as is necessary to complete said
contract.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, the Principal and Surety have hereto set their hands and seals this

day of ,2015
PRINCIPAL SURETY

(Name & Seal) (Attorney-in-Fact) (Seal)
Attest: Attest:

The total premium for this bond is $

The rate for this bond is % for the first $ and % for the next $
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SECTION 006113.19

FORM OF SUBCONTRACTOR'S PERFORMANCE AND PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, That we,

as Principal, hereinafter called Subcontractor, and

as Surety, are held and

firmly bound unto as Obligee, hereinafter

called General Contractor, in the amount of Dollars ($ )
lawful money of the United States of America, and for the payment of which we jointly and severally bind
ourselves, our successors and assigns, firmly by these presents.

WHEREAS THE SAID SUBCONTRACTOR entered into a certain subcontract with the said
General Contractor bearing date of the  day of , 2015, for:

which
contract is by reference made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THE CONDITION OF THIS OBLIGATION is such that if the subcontractor shall faithfully
perform the subcontract and shall indemnify and hold harmless the General Contractor and the surety or
sureties under the labor and materials or payment bond furnished by such General Contractor to the awarding
authority against (I) any and all loss and expense arising out of any and all claims in connection with the
performance of said subcontract which would be required to be paid under the labor and materials or payment
bond furnished by the General Contractor to the awarding authority and (2) attorney's fees in the event the
subcontractor after notice, fails to assume the defense of and defend such claims, then this obligation shall be
null and void; otherwise it shall remain in full force and virtue.

IN WITNESS WHEREOF WE, hereunto set our hands and seals this _ day of ,2015
ATTEST PRINCIPAL (SEAL)
ATTEST SURETY (SEAL)

BY: ATTORNEY-IN-FACT

The total premium for this bond is $

The rate for this bond is % for the first $ and % for the balance.
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GENERAL TERMS AND CONDITIONS OF THE CONTRACT

CITY OF LOWELL

ARTICLE 1 DEFINITIONS

1.1. In General.

1.1.1. Well-known meanings. When words or phrases which have a well-known technical or
construction industry or trade meaning are used in the Contract Documents, such words or phrases shall
be interpreted in accordance with that meaning, unless otherwise stated.

1.1.2. Capitalization. The words and terms defined in this Article are capitalized in these General Terms
and Conditions of the Contract. Other capitalized words may refer to a specific document found in the
Contract Documents.

1.1.3. Persons. Whenever the word person or persons is used, it includes, unless otherwise stated,
entity or entities, respectively, including, but not limited to, corporations, partnerships, and joint venturers.

1.1.4. Singular and Plural. The following terms have the meanings indicated which are applicable to
both the singular and the plural thereof.

1.2. Definitions.

1.2.1. Agreement-The Agreement is the written document between the City and the Contractor which is
titted: Agreement between the City of Lowell and the Contractor, which is the executed portion of the
Contract, and which forms a part of the Contract. The Agreement also includes all documents required to
be attached thereto, including, but not limited to, the performance bond, the labor and materials or
payment bonds, certificates of insurance, and all Modifications of the Agreement.

1.2.2. Architect-The Architect is the person lawfully licensed to practice architecture and has been
selected by the City to administer the Contract and named in the Agreement. The term “Architect,” while
referred to in the singular, means the Architect and/or the Architect's representative.

1.2.3. Change Order-A Change Order is a document which is signed by the Contractor, the Architect,
and the City; which is directed to the Contractor; which authorizes the Contractor to make an addition
to, a deletion from or a revision in the Work, or an adjustment in the Contract Sum or in the Contract
Time; and which is issued on or after the date of the Agreement between the Contractor and the City.

1.2.4. City - The City refers to the City of Lowell, which is the owner of the Project and
is the public awarding authority with whom the Contractor has entered into the Contract and for
whom the Work is to be provided.

1.2.5. Claim - A Claim is a dispute, demand, or assertion by one of the parties arising out of or relating to
the Contract for which such party is seeking relief.

1.2.6. Contract -The Contract consists of all the Contract Documents. The Contract represents the
entire and integrated agreement between the parties hereto and supersedes prior negotiations,
representations, or agreements, either written or oral. The Contract may be amended or modified only by
a Modification to the Contract signed by both parties.

1.2.7. Contract Documents-The Contract Documents consist of the Agreement; the notice of award of
the Contract; the Notice to Proceed; the entire Project Manual; Change Orders; Work Change Directives;
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the Contractor's Bid and all accompanying documents accepted by the City; and the Architect's written
interpretations and clarifications issued on or after the issuance of the Notice to Proceed. Shop Drawing
submittals and reports or drawings utilized by the Architect in preparing the Contract Documents are not
Contract Documents.

1.2.8. Contractor - The Contractor is the person who is awarded the Contract for the Project herein
pursuant to , inclusive, and is identified in the Agreement as such. The term “Contractor” is intended to
include the Contractor as well as its authorized representative(s).

1.2.9. Contract Sum-The Contract Sum is the total amount stated in the Agreement payable by the City
to the Contractor for the completion of the Work in accordance with the Contract Documents.

1.2.10. Contract Time-Unless otherwise provided, the Contract Time is the number of days allotted in the
Contract Documents or the dates stated in the Agreement, including authorized adjustments, for
Substantial Completion.

1.2.11. Coordination Drawings-Coordination Drawings are those drawings which are prepared by the
Contractor or a Subcontractor which show the exact alignment, physical locations, and configuration of
the plumbing, fire protection, mechanical, electrical, security, and technology installations in relation to
both new and existing architectural and structural elements.

1.2.12. Day - The term “day” shall mean calendar day unless otherwise stated.

1.2.13. Field Order- A Field Order is a written order issued by the Architect which orders minor changes
in the Work, but which does not involve a change in the Contract Sum or the Contract Time.

1.2.14. Filed Subcontractor-A Filed Subcontractor is a person that files a sub-bid pursuant to M.G.L.
c.149 §44F and receives a subcontract as a result of that filed sub-bid.

1.2.15. Final Completion-Final Completion is the point in time when the Architect finds that the Work has
been fully completed in accordance with the Contract Documents. Final Completion shall be no later than
thirty (30) days after Substantial Completion.

1.2.16. General Requirements-General Requirements refer to Sections of Division 1 of the
Specifications.

1.2.17. Modification - A Maodification is a written instrument which amends the Contract after execution
of the Agreement.

1.2.18. Notice to Proceed-A Notice to Proceed is a written notice given by the City, or the Architect, to
the Contractor fixing the date on which the Contract Time will begin to run and on which the Contractor
shall start to perform its obligations under the Contract Documents.

1.2.19. Drawings - The Drawings are the drawings which are the graphic and pictorial portions of the
Contract Documents, wherever located and whenever issued, showing the design, location, dimensions,
scope, extent, and character of the Work to be furnished and performed by the Contractor and which
have been prepared or approved by the Architect.

1.2.20. Product Data-Product Data are illustrations, standard schedules, performance charts,
instructions, brochures, diagrams, and other information furnished by the General Contractor to illustrate
materials or equipment for some portion of the Work. Product Data are not considered part of the
Contract Documents.

1.2.21. Project - The Project is the total Work to be provided under the Contract that may be the whole or
a part of the Project as indicated elsewhere in the Contract Documents and may include construction by

General Terms and Conditions 007000 Page 4



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell April 2015
Project No. 16-2526.01

the City or by separate contractors. The Project is the Work described in the invitation to bid
(advertisement) and Specifications, and illustrated by the Drawings, including Modifications.

1.2.22. Project Manual-The Project Manual is the entire set of bidding documents which includes, but is
not limited to, the invitation to bid (advertisement), the instructions to bidders, all of the forms, the wage
rates, all City and state requirements, the General Terms and Conditions of the Contract, any
supplementary conditions thereto, the Drawings, the Specifications, and all addenda.

1.2.23. Proposed Change Order-A Proposed Change Order is a Change Order that has been submitted
by the Contractor to the Architect, is under review, and has not been approved by the City.

1.2.24. Samples - Samples are physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which such portion of the
Work will be judged. Samples are not considered part of the Contract Documents.

1.2.25. Shop Drawings-Shop Drawings are all drawings, diagrams, illustrations, schedules, and other
information which are specifically prepared or assembled by or for the Contractor and submitted by the
Contractor to illustrate some portion of the Work. Shop Drawings are not considered part of the Contract
Documents.

1.2.26. Site - The Site is the location of the Project and of the Work.

1.2.27. Specifications - Specifications are those portions of the Contract Documents consisting of written
technical descriptions of materials, equipment, construction systems, standards, and workmanship as
applied to the Work and certain administrative details applicable thereto.

1.2.28. Subcontractor - A Subcontractor is a person who contracts directly with the Contractor and
which includes Filed Subcontractors, unless otherwise stated.

1.2.29. Submittals - Submittals are those Shop Drawings, Product Data, Samples, or any other required
document which are provided to the Architect for review and approval.

1.2.30. Substantial Completion-Substantial Completion means that the Work has been completed and
the Site or the facility is opened to public use, except for minor incomplete or unsatisfactory items that do
not materially impair the usefulness of the Work. The Architect shall decide what constitutes “minor,”
“incomplete,” “unsatisfactory,” and “materially” and the Architect's decision shall be final.

1.2.31. Sub-subcontractor-A Sub-subcontractor is a person who has contracted directly with a
Subcontractor.

1.2.32. Supplier-A Supplier is a manufacturer, fabricator, distributor, material person, or vendor having a
direct contract with the Contractor or with any Subcontractor to furnish materials or equipment to be
incorporated into the Work by the Contractor or any Subcontractor.

1.2.33. Work-Work refers to the services and the entire completed construction or the various separately
identifiable parts thereof required by the Contract Documents, including all labor, materials, and
equipment furnished, furnished and incorporated into the Project, or to be provided by the Contractor to
fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

1.2.34. Work Change Directive-A Work Change Directive is a written directive to the Contractor

ordering an addition to, a deletion from, or a revision to the Work issued on or after the date of the
Agreement, signed by the City, and recommended by the Architect.
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ARTICLE 2 ABOUT THE CONTRACT DOCUMENTS

2.1. Priority/Conflict

2.1.1 Priority Among Contract Documents. In the event of conflict among the Contract Documents, the
Contract Documents shall be construed according to the following priorities:

Highest Priority: Modifications

Second Priority: Agreement

Third Priority: Addenda-later date to take precedence
Fourth Priority: Supplementary General Conditions
Fifth Priority: General Conditions

Sixth Priority: Drawings and Specifications

2.1.1.1. If there is a conflict within the Drawings, the figured dimensions shall govern over the
scaled dimensions. Detailed Drawings shall govern over the general Drawings. Larger scale
Drawings shall take precedence over smaller scale Drawings. Drawings shall govern over Shop
Drawings. Whenever there is a conflict concerning quality or quantity between or among notes,
specifications, dimensions, details, or schedules in the Specifications or in the Drawings, or
between the Specifications and the Drawings, or in all other instances not specifically noted
above, the Contractor shall provide, unless otherwise directed by a Modification of the Contract,
the better quality or greater quantity of Work at no increase in the Contract Sum or in the Contract
Time.

Compliance with these priority conditions shall not justify any changes in the Work or any increase
in the Contract Sum or Contract Time, unless any such compliance results in work that may not
be reasonably inferred from the Contract Documents as being required to produce the intended
result as determined by the Architect.

2.1.2 Review of the Contract Documents and Field Conditions and Discovery of Conflict, Error,
Ambiguity, or Discrepancy. Before starting the Work, and during the progress thereof, the Contractor
shall carefully study and compare the Contract Documents with each other and with the information
furnished by the City pursuant to Article 3 and shall at once report to the Architect any error,
inconsistency, or omission the Contractor may discover. Any necessary change shall be ordered as
provided in Article 11, subject to the requirements of any other provisions of the Contract Documents.
The Contractor shall not proceed with the Work affected thereby (except in an emergency) until a
Modification has been issued. If the Contractor proceeds with the Work having discovered such errors,
inconsistencies, or omissions contrary to the provisions contained herein, or if by reasonable study of the
Contract Documents the Contractor could have discovered such, the Contractor shall bear all costs
arising therefrom. The Contractor shall be liable to the City for failure to report any conflict, error,
ambiguity, or discrepancy of which it knew or should have known.

2.1.3 Field Measurements. The Contractor shall take field measurements and verify field conditions
and shall carefully compare such field measurements and conditions and other information known to the
Contractor with the Contract Documents before commencing activities. Errors, inconsistencies, or
omissions discovered shall be reported to the Architect at once.

2.1.4 Statutory Provisions. The City and the Contractor recognize that other rights duties and
obligations with respect to public construction contracts are provided for by statute, notwithstanding the
fact that they may not be provided for in the Contract Documents. In case of conflict between the statutory
provisions and other provisions of the Contract Documents, the statutory provisions shall govern.

2.1.5. Voided or Unlawful Provisions. In the event any provision in the Contract is voided or deemed
unlawful, such provision shall be deleted without affecting the remainder of the Contract.
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2.2. Execution.

2.2.1. Execution of the Agreement by the Contractor is a representation that the Contractor has visited
the Site, become familiar with local conditions under which the Work is to be performed, and correlated
personal observations with requirements of the Contract Documents.

2.3. Intent.

2.3.1. Entire Agreement. The Contract Documents comprise the entire agreement between the City
and the Contractor concerning the Work. The intent of the Contract Documents is to include all items
necessary for the proper execution and completion of the Work by the Contractor. The Contract
Documents are complementary; what is required by one shall be as binding as if required by all.
Performance by the Contractor shall be required only to the extent consistent with the Contract
Documents and reasonably inferable from them as being necessary to produce the intended results. All
Work mentioned or indicated in the Contract Documents shall be performed by the Contractor as part of
this Contract unless it is specifically indicated in the Contract Documents that such Work is to be done by
others.

2.3.2. Statutory Provisions Each and every provision of law, code, and regulation, required by law to be
inserted in these Contract Documents shall be deemed to be inserted herein, and they shall be read and
enforced as though it were included herein, and if through mistake or otherwise, any such provision is not
inserted, or if not correctly inserted, then upon the application of either party, the Contract Documents
shall forthwith be physically amended to make such insertion.

2.3.3. Functionally Complete Project. It is the intent of the Contract Documents to describe a
functionally complete Project. The intent of the Contract Documents is to include all items necessary for
the proper execution and completion of the Work by the Contractor. Any Work, materials, or equipment
that may be reasonably inferred from the Contract Documents or from prevailing custom or trade usage
as being required to produce the intended result will be furnished and performed by the Contractor
whether or not specifically called for in the Contract Documents.

2.3.4. Indications or Notations. All indications or notations which apply to one of a number of similar
situations, materials, or processes shall be deemed to apply to all such situations, materials, or processes
wherever they appear in the Work, except where a contrary result is clearly indicated by the Contract
Documents.

2.3.5. Standards or Quality of Materials of Workmanship. Where no explicit quality or standards for
materials or workmanship are established for work, such work is to be of good quality for the intended use
and consistent with the quality of the surrounding Work and of the construction of the Project generally.

2.3.6. Manufactured Projects. All manufactured articles, materials, and equipment shall be applied,
installed, connected, erected, used, cleaned, and conditioned in accordance with the manufacturer’s
written or printed directions and instructions unless otherwise indicated in the Contract Documents.

2.3.7. Mechanical, Electrical, Plumbing, Security, Technology, and Fire Protection Drawings. The
mechanical, electrical, plumbing, security, technology, and fire protection Drawings are diagrammatic only
and are not intended to show the alignment, physical locations, or configurations of such Work. Such
Work shall be installed without additional cost to the City to clear all obstructions, permit proper
clearances for the Work of other trades, and present an orderly appearance where exposed. Prior to
beginning such Work, the Contractor shall prepare Coordination Drawings and demonstrate to the
Architect's satisfaction that the installations will comply with the preceding sentence. The Contractor
shall be responsible to conduct coordination meetings with the Subcontractors as necessary to prepare
Coordination Drawings. The Contractor shall be solely liable and responsible for any costs and/or delays
resulting from the Contractor's failure to prepare such Coordination Drawings.
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2.3.8. Locations of Fixtures and Outlets. Exact locations of fixtures and outlets shall be obtained from
the Architect as provided in Article 5 before the Work is roughed in. Work installed without such
information from the Architect shall be relocated at the Contractor's expense.

2.3.9. Tests. When test boring or soil test information are included with the Contract Documents or
otherwise made available to the Contractor and such test boring or soil test information was obtained by
the City for use by the Architect in the design of the Project or Work, the City does not hold out such
information to the Contractor as an accurate or approximate indication of subsurface conditions, and no
claim for extra cost or extension of time resulting from a reliance by the Contractor on such information
shall be allowed except as otherwise provided herein. Any such reports are not part of the Contract
Documents.

2.3.10. Joining Work. Where the Work is to fit with existing conditions or work to be performed by
others, the Contractor shall fully and completely join the Work with such conditions or work, unless
otherwise specified.

2.4. Organization.

2.41. The organization of the Specifications into divisions, sections, and articles, and the arrangement
of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing
the extent of Work to be performed by any trade.

2.5. References.

2.5.1. Where codes, manuals, specifications, standards, requirements and publications of public and
private bodies are referred to in the Contract Documents whether specifically or by implication, references
shall be understood to be to the latest revision prior to the date of receiving bids, except where otherwise
indicated. Where statutes are referred to in the Contract Documents whether specifically or by
implication, references shall be understood to be to the latest revision.

2.5.2. References herein to particular paragraphs or Articles are solely to facilitate finding additional
information with regard to the specific matters and are not to be construed in any way as limiting the
possible paragraphs and Articles in which such matters may be found elsewhere in this document.

2.6. Reuse of Architect's Written Instruments.

2.6.1. Neither the Contractor nor any Subcontractor or Supplier shall have or acquire any title to or
ownership rights in any of the Drawings, Specifications, or other documents prepared by the Architect
and shall not reuse any of such Drawings, Specifications, or other documents without prior written consent
of the City and the Architect.

2.7. Written Material of the Contractor.

2.7.1. All written material prepared or collected by the Contractor in the course of completing the Work
shall be the exclusive property of the City and shall not be used by the Contractor for any purpose other
than the purpose of this Contract.

2.8. Modifying Words.

2.8.1. In the interest of simplicity, modifying words such as “all” and “any” may be omitted, but the fact that
such words may be absent from one sentence and appear in another is not intended to affect the
interpretation of either statement.

2.9 Use of Certain Words and Terms.
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2.9.1 Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as required,” “as
allowed,” “as approved,” or terms of like effect or import are used, or the adjectives “reasonable,”
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe a
requirement, direction, review, or judgment of the City or of the Architect as to the Work, it is intended
that such requirement, direction, review, or judgment will be solely to evaluate, in general, the completed
Work for compliance with the requirements of and information in the Contract Documents and
conformance with the design concept of the completed Project as a functioning whole as shown or
indicated in the Contract Documents (unless there is a specific statement indicating otherwise).

2.9.2. The use of any such term or adjective shall not be effective to change the duties and
responsibilities of the City or the Architect from those assigned in the Contract Documents or to assign
any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or
authority to undertake responsibility contrary to the provisions of the Contract Documents.

2.9.3. When the words “Contractor,” “Subcontractor,” Sub-subcontractor,” and “Supplier’ are used, they
are intended to include their employees and agents, unless otherwise specified.

2.10 Modification of the Contract Documents.

2.10.1. Major Modifications. Major Modifications may affect the Contract Sum or the Contract Time.
The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work
or to modify the terms and conditions thereof in one or more of the following ways, all of which must
contain a written endorsement by the City:

2.10.1.1. aformal written amendment;

2.10.1.2. a Change Order;

2.10.1.3. a Work Change Directive; or

2.10.1.4. the Architect's written interpretation, clarification, or decision.
210.2. Minor Modifications. Minor modifications do not affect the Contract Sum or the Contract
Time. The requirements of the Contract Documents may be supplemented and minor variations and
deviations of the Work may be authorized in one or more of the following ways:

2.10.2.1. a Field Order; or

2.10.2.2. the Architect’s approval of a Shop Drawing or Sample.

ARTICLE 3 THE CITY
3.1. Signatory.

3.1.1. All documents which require a signature or an endorsement by the City must be signed by the City
Manager in order to be deemed ratified by the City.

3.2. Requirements to Provide Documents.

3.2.1. To the extent they are available, the City shall furnish surveys describing physical characteristics,
legal limitations, and utility locations for the site of the Project, and a legal description of the Site.

3.2.2. The City shall obtain and pay for necessary approvals, easements, assessments, and charges
which are customarily secured prior to the execution of the Contract.
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3.2.3. The City shall furnish information or services required of the City hereunder with reasonable
promptness after receipt from the Contractor of a written request for such information or services.

3.2.4. The City shall provide the Contractor, at no charge, such copies of the Project Manual as are
reasonably necessary for the execution of the Work.

3.3. Clerk of the Works.

3.3.1. The City may engage a Clerk of the Works for this Project, in which case the City shall, upon
request of the Contractor, provide the Contractor with a written statement of the duties, responsibilities,
and limitations of authority of such Clerk of the Works. Except as expressly set forth in such written
statement, the Clerk of the Works shall have no authority to approve Work, to approve Change Orders, or
to exercise any of the power and authority of the City or the Architect. The Clerk of the Works shall have
access to all areas of the Project at all times. The Contractor shall fully cooperate with the Clerk of the
Works in the performance of the Clerk’s duties.

3.4. City’s Right to Perform Construction and to Award Separate Contracts.

3.4.1. The City reserves the right to perform construction or operations at the Site with its own forces or
others. If the Contractor claims that a delay or additional cost is involved because of such action by the
City, the Contractor shall make such Claim as provided elsewhere in the Contract Documents.

3.4.2. When the separate contracts are awarded for different portions of the Project or other construction
or operations on the site, the term “Contractor”’ in the Contract Documents in each case shall mean the
Contractor who executes each separate City-Contractor Agreement.

3.4.3. The City shall provide for coordination of the activities of the City's own forces and of each
separate contractor with the Work of the Contractor, who shall cooperate with them. The Contractor
shall afford each other person access to the Site and shall properly coordinate its Work with that of the
persons performing other work. The Contractor shall participate with other separate contractors and the
City in reviewing their construction schedules when directed to do so. The Contractor shall make any
revisions to the construction schedules deemed necessary after a joint review and mutual agreement.
The construction schedules shall then constitute the schedules to be used by the Contractor, separate
contractors, and the City until subsequently revised.

3.5. Limitations on the City’s Responsibilities.

3.5.1. The City shall not supervise, direct, or have control or authority over, nor be responsible for the
Contractor's means, methods, techniques, sequences, or procedures of construction or the safety
precautions and programs incident thereto, or for any failure of the Contractor to comply with laws, codes
and regulations applicable to the furnishing or performance of the Work. The City will not be responsible
for the Contractor's failure to perform or furnish the Work in accordance with the Contract Documents.
The City is not responsible for the acts or omissions of the Contractor, any Subcontractor, Supplier, or
anyone for whose acts the Contractor, any Subcontractor or Suppliers may be liable.

3.5.2. The City's authority to review any of the Contractor's progress schedules, or its decision to raise
or not to raise any objections about such schedules shall not impose on the City any responsibility for the
timing, planning, scheduling, or execution of the Work, nor in any way give rise to any duty or responsibility
on the part of the City to exercise this authority for the benefit of the Contractor, any Subcontractor or
Supplier or any other party.

3.5.3. The City's decision to raise or not to raise objections with regard to any aspects of the

Contractor's insurance shall in no way give rise to any duty or responsibility on the part of the City to or
for the benefit of the Contractor, any Subcontractor, any Supplier, or any other party.
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3.6. Reservation of Rights.

3.6.1. The City reserves the right to correct at any time any error in any progress payment that may have
been made.

3.6.2. Should defective Work be discovered subsequent to final payment, the City reserves the right to
make a claim and recover all costs and professional fees associated therewith, including the cost of
removing and/or replacing the defective Work.

3.7. Waivers.

3.7.1. All waivers by the City are valid only to the extent that they are signed by the City. Any such
waivers pertain only to the specific matter contained in the waiver and not to any similar, subsequent
matters.

ARTICLE 4 THE ARCHITECT
4.1 City’s Representative.

4.1.1. The Architect is the City's representative (1) during construction, (2) until final payment is due,
and (3) with the City's concurrence, from time to time during the correction period described in Article 10.
The Architect will advise and consult with the City. The Architect will have authority to act on behalf of
the City only to the extent provided in the Contract Documents, unless otherwise modified by a written
instrument in accordance with other provisions of the Contract.

4.1.2. The duties, responsibilities, and the limitations of authority of the Architect as the City's
representative during construction are set forth in the Contract Documents and shall not be extended
without the written consent of the City and the Architect.

4.2. Administration of the Contract.

4.2.1. The Architect will provide administration of the Contract as described in the Contract Documents,
unless the City has engaged a construction manager.

4.3. Visits to the Site.

4.3.1. The Architect will visit the site at intervals appropriate to the stage of construction to become
generally familiar with the progress and quality of the completed Work and to determine in general if the
Work is being performed in a manner indicating that the Work, when completed, will be in accordance
with the Contract Documents. However, the Architect will not be required to make exhaustive or
continuous on-site inspections to check the quality or quantity of the Work. On the basis of on-site
observations as an architect, the Architect will keep the City informed of progress of the Work in writing
and will endeavor to guard the City against defects and deficiencies in the Work.

4.4. Communications Facilitating Contract Administration

4.41. Except as otherwise provided in the Contract Documents or when direct communications have
been specially authorized, the City and the Contractor shall endeavor to communicate through the
Architect. Communications by and with the Architect's consultants shall be through the Architect.
Communications by and with Subcontractors and Suppliers shall be through the Contractor.
Communications by and with City employees and separate contractors shall be through the City.

4.4.2. When it deems it necessary or expedient, the City may communicate directly with the Contractor,
any Subcontractors, Suppliers, or consultants.
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4.5. Certification of Applications for Payment.

4.5.1. Based on the Architect's observations and evaluations of the Contractor's applications for
payment, the Architect will review and certify the amounts due the Contractor and will issue certificates
for payment in such amounts.

4.6. Rejection of Work.

4.6.1. The Architect will have authority to reject or disapprove Work which (1) does not conform to the
Contract Documents; (2) which the Architect believes to be defective; and (3) the Architect believes will
not produce a completed Project that conforms to the Contract Documents or that will prejudice the
integrity of the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents. Whenever the Architect considers it necessary or advisable for implementation of
the intent of the Contract Documents, the Architect will have authority to require additional inspection or
testing of the Work in accordance with Article 9, whether or not such Work is fabricated, installed, or
completed. However, neither this authority of the Architect nor a decision made in good faith either to
exercise or not to exercise such authority shall give rise to a duty or responsibility of the Architect to the
Contractor, Subcontractors, Suppliers, or other persons performing portions of the Work.

4.7. Review of Submittals.

4.7.1. The Architect will review or take other appropriate action upon the Contractor's submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for
conformance with information given and the design concept expressed in the Contract Documents and
only to the extent which the Architect believes desirable to protect the City's interest. The Architect's
action will be taken with reasonable promptness, while allowing sufficient time in the Architect's
professional judgment to permit adequate review, taking into account the time periods set forth in the
latest schedule prepared by the Contractor and approved by the Architect. Review of such submittals is
not conducted for the purpose of determining the accuracy and completeness of other details such as
dimensions and quantities, or for substantiating instructions for installation or performance of equipment
or systems, all of which remain the responsibility of the Contractor as required by the Contract
Documents. The Architect's review of the Contractor's submittals shall not relieve the Contractor of the
obligations under Article 5. The Architect's review shall not constitute approval of safety precautions or of
any construction means, methods, techniques, sequences, or procedures. The Architect's approval of a
specific item shall not indicate approval of an assembly of which the item is a component.

4.8. Preparation of Change Orders and Work Change Directives.

4.8.1. The Architect will prepare Change Orders and Work Change Directives and may authorize minor
Modifications in the Work as provided in Article 11.

4.9. Inspections.

4.9.1. The Architect will conduct inspections to determine the date or dates of Substantial Completion
and the date of final completion; will receive and forward to the City for the City's review and records
written warranties and related documents required by the Contract and assembled by the Contractor; and
will issue a final certificate for payment upon the Contractor’s compliance with all of the requirements of
the Contract Documents.

4.10. Interpretations, Clarifications, and Decisions.

4.10.1. The Architect will interpret and decide matters concerning performance under and requirements
of the Contract Documents on written request of either the City or the Contractor. The Architect's
response to such requests will be made with reasonable promptness and within the time set forth in the
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Agreement between the City and the Architect. Any such written interpretations, clarifications, and
decisions shall be binding on the Contractor.

4.10.2. Interpretations, clarifications, and decisions of the Architect will be consistent with the intent of
and reasonably inferable from the Contract Documents and will be in writing or in the form of drawings.
The Architect will not be liable to the Contractor, any Subcontractor, or Supplier for results of
interpretations, clarifications, or decisions so rendered in good faith.

4.10.3. The Architect may, as the Architect judges desirable, issue additional drawings or instructions
indicating in greater detail the construction or design of the various parts of the Work; such drawings or
instructions may be effected by a Field Order or other notice to the Contractor, and provided such
drawings or instructions are reasonably consistent with the previously existing Contract Documents, the
Work shall be executed in accordance with such additional drawings or instructions without any additional
cost or an extension of the Contract Time.

4.10.4. The Architect's decisions on matters relating to aesthetic effect must be consistent with the
City's and will be final.

4.11. Limitation on the Architect’s Responsibilities.

4.11.1. Neither the Architect's authority to act under the provisions of the Contract Documents nor any
decision made by the Architect in good faith to exercise or not to exercise such authority shall give rise to
any duty or responsibility of the Architect to the Contractor, any Subcontractor, any Supplier, any surety
for any of them or any other person.

4.11.2 The Architect will not have control over or charge of and will not be responsible for construction
means, methods, techniques, sequences, or procedures, or for safety precautions and programs in
connection with the Work, since these are solely the Contractor's responsibility as provided in Article 5.
The Architect will not be responsible for the Contractor's failure to carry out the Work in accordance with
the Contract Documents. The Architect will not have control over or charge of and will not be responsible
for acts or omissions of the Contractor, Subcontractors, Suppliers, or of any other persons performing
portions of the Work.

ARTICLE 5 THE CONTRACTOR

5.1. Relationship with the City.

5.1.1. The Contractor is an independent contractor and not an employee of the City. The Contractor is
engaged by virtue of the Contract to perform only those services contained therein. The Contractor is
not authorized to contract on behalf of the City or to incur any liability on the part of the City.

5.2. Code of Conduct. — Not Used

5.3. Quality Assurance.

5.3.1. The Contractor shall be responsible for ensuring that it, all Subcontractors, Suppliers, and all
persons employed to do the Work under the Contract Documents perform in a professional manner,
provide a high quality of service and Work, and perform in accordance with the Contract Documents.

5.4. Supervision.

5.4.1. Competence and Efficiency. The Contractor shall supervise, inspect, and direct the Work
competently and efficiently, devoting such attention thereto and applying such skills, attention and
expertise as may be necessary to perform the Work in accordance with the Contract Documents.
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5.4.2. Construction Means, Methods, Techniques, Etc. The Contractor shall be solely responsible for
and have control over construction means, methods, techniques, sequences, and procedures and for
coordinating all portions of the Work under the Contract. Where the Contract Documents refer to
particular construction means, methods, techniques, sequences, or procedures or indicate or imply that
such are to be used in the Work, such mention is intended only to indicate that the operations of the
Contractor shall be such as to produce at least the quality of Work implied by the operations described.
The actual determination of whether or not the described operations may be safely and suitably employed
on the Work shall be the responsibility of the Contractor, who shall notify the Architect in writing, prior to
implementation, of the actual means, methods, techniques, sequences, or procedures which will be
employed on the Work, if these differ from those mentioned in the Contract Documents. All loss, damage,
liability or cost of correcting defective work arising from the employment of any construction means,
methods, techniques, sequences, or procedures shall be borne by the Contractor, notwithstanding that
such construction means, methods, techniques, sequences, or procedures are referred to, indicated or
implied by the Contract Documents, unless the Contractor has given timely notice to the City and the
Architect in writing that such means, methods, techniques, sequences, or procedures are not safe or
suitable, and the City has then instructed the Contractor in writing to proceed at the City's risk.

5.4.3. Variance between the Contract Documents and Statutes, Ordinances, Codes, Rules and
Regulations. The Contractor shall promptly notify the Architect and the City in writing of any variances
between the Contract Documents and statutes, ordinances, codes, rules, and regulations. If the
Contractor, without written notice to the Architect and the City, performs Work knowing that it is contrary
to statutes, ordinances, codes, rules, and regulations, the Contractor shall assume full responsibility for
such Work and shall bear the costs associated therewith, i.e., replacement, repairs, removal, and fines.

5.4.4. Acts and Omissions. The Contractor shall be responsible to the City for the acts and omissions
of all persons performing or supplying the Work.

5.4.5. Inspections. The Contractor shall be responsible for inspection of portions of Work already
performed under this Contract to determine whether such portions are in proper condition to receive
subsequent Work.

5.5. Personnel.

5.5.1. Suitability. The Contractor shall provide competent, properly licensed and/or certified, suitably
qualified, and reliable personnel to perform the Work required by the Contract Documents. The
Contractor shall enforce strict discipline and maintain good order at the site at all times. The Contractor
shall not employ any Subcontractor, Supplier, or other person, whether initially or as a substitute, against
whom the City may have reasonable objection. Acceptance of any Subcontractor or other person by the
City shall not constitute a waiver of any right of the City to reject defective Work.

5.5.2. Sexual Harassment. The City has a policy against sexual harassment. The Contractor,
Subcontractors, and all other persons responsible for any portion of the Work are subject to the City's
policy. The Contractor shall be responsible for any acts of sexual harassment committed by any persons
responsible for any portion of the Work. The Contractor shall take appropriate action against any such
individuals. Notwithstanding any remedial action taken by the Contractor, the City reserves the right to
enforce its policy.

5.5.3. Weapons and lllegal Drugs. No weapons or illegal drugs are permitted on the Site. It is the
responsibility of the Contractor to ensure that no weapons or illegal drugs are brought to the Site.

5.5.4. Maximum Work Day and Work Week. (Reference: M.G.L. c.149 §§30 and 34). No laborer,
worker, mechanic, foreperson or inspector working within this Commonwealth in the employ of the
Contractor, Subcontractor or other person doing or contracting to do the whole or part of the work
contemplated by the Contract, shall be required or permitted to work more than eight (8) hours in any one
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day or more than forty-eight (48) hours in any one week, or more than six (6) days in any one week,
except in cases of emergency.

5.5.5. Lodging. (Reference: M.G.L. c. 149, §25). Every employee under this Contract shall lodge, board
and trade where and with whom he or she elects, and neither the Contractor nor its agents or employees
shall, either directly or indirectly, require as a condition of the employment of any person that the employee
shall lodge, board or trade at a particular place or with a particular person.

5.5.6 Wage Rates. (Reference: M.G.L. c. 149, §27). Mechanics and apprentices, teamsters, chauffeurs
and laborers performing Work shall be paid no less than the minimum rate of wages included in the
Project Manual and which are made part of the Contract. They shall continue to be the minimum rate of
wages for said employees during the life of the Contract. The Contractor shall keep a legible copy of the
wage rates posted in a conspicuous place at the site during the life of the Contract. These rates of wages
shall include payments by employers to health and welfare plans, pension plans and supplementary
unemployment benefit plans as provided in , and such payments shall be considered as payments to
persons under M.G.L. c. 149, §27 performing work as therein provided. If the Contractor does not make
payments to a health and welfare plan, a pension plan and a supplementary unemployment benefit plan,
where such payments are included in the rates of wages, the Contractor shall pay the amount of said
payments directly to each employee engaged in the Work. If the Contractor pays less than the rate of
wages, including payments to health and welfare funds and pension funds, or the equivalent payments in
wages to any person performing Work within the classifications as determined by the Commissioner of
Labor and Industries, and if the Contractor takes or receives for its own use or the use of any other
person, as a rebate, refund or gratuity, or in any other guise, any part or portion of the wages, including
payments to health and welfare funds and pension funds, or the equivalent payment in wages, paid to
such person for Work done or service rendered on the Project, the Contractor will be subject to the
penalties set forth in M.G.L. c. 149, §27.

5.5.7. Payroll Records of Employees. (Reference: M.G.L. c. 149 §27B). The Contractor and all
Subcontractors who are subject to M.G.L. c. 149, §§27 and 27A shall keep a true and accurate record of
all mechanics and apprentices, teamsters, chauffeurs, and laborers performing Work showing the name,
address and occupational classification of each such employee, the hours worked by and the wages paid
to all such employees. The Contractor and the Subcontractors shall submit a copy of said record to the
City on a weekly basis.

5.5.7.1. (Reference: M.G.L. c. 149, §27B). The Contractor and all Subcontractors who are
subject to M.G.L. c. 149, §§27 and 27A shall preserve their payroll records for a period of three (3)
years from the date of completion of the Contract.

5.5.7.2. (Reference: M.G.L. c. 149, §27B). The Contractor and all Subcontractors who are
subject to M.G.L. c. 149, §§27 and 27A shall furnish to the Commissioner of Labor and Industries
and the City within fifteen (15) days after completion of their portion of the Work a statement
executed by the Contractor or Subcontractor or by any authorized officer or employee of the
Contractor or Subcontractor who supervises the payment of wages in the form found in M.G.L.
c.149, §27B.
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5.6. Superintendence.

5.6.1. Employment of a Superintendent. The Contractor shall employ a competent, properly licensed
superintendent, reasonably acceptable to the City, and necessary assistants who shall be in attendance
at the Site full time during the progress of the Work until the date of Substantial Completion and for such
additional time thereafter as the Architect or the City may determine to be necessary for the expeditious
completion of the Work.

5.6.2. Removal/Replacement of Superintendent. The Contractor shall remove the superintendent if
requested to do so in writing by the City and shall promptly replace such superintendent with a competent
person reasonably acceptable to the City. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor. The
Contractor shall not replace the superintendent without written notice to the City and the Architect.

5.6.3. Registered Professional Engineer or Registered Land Surveyor. The Contractor shall retain a
competent Registered Professional Engineer or Registered Land Surveyor, acceptable to the Architect,
who shall establish the exterior lines and required elevations of all buildings and structures to be erected
on the site and shall establish sufficient lines and grades for the construction of associated Work such as,
but not limited to, roads, utilities, and site grading. The Engineer or Land Surveyor shall certify as to the
actual location of the constructed facilities in relation to property lines, building lines, easements, and other
restrictive boundaries.

5.6.4. Building Grades, Lines, Etc. The Contractor shall establish the building grades; lines; levels;
and column, wall and partition lines required by the various Subcontractors in laying out their Work.

5.6.5. Coordination and Supervision. The Contractor shall coordinate and supervise the Work
performed by Subcontractors to the end that the Work is carried out without conflict between trades and
so that no trade, at any time, causes delay to the general progress of the Work. The Contractor and all
Subcontractors shall at all times afford each trade, any separate contractor, or the City, every reasonable
opportunity for the installation of Work and the storage of materials.

5.6.6. Job Meetings. There shall be job meetings held on a weekly basis, or more often if required by
the City. The Contractor shall arrange for and attend weekly job meetings with the Architect and such
other persons as the Architect may from time to time wish to have present. The Contractor shall be
represented by a principal, project manager, general superintendent or other authorized main office
representative, as well as by the Contractor's own superintendent. An authorized representative of any
Subcontractor or Sub-subcontractor shall attend such meetings if the representative’s presence is
requested by the Architect. Such representatives shall be empowered to make binding commitments on
all matters to be discussed at such meetings, including costs, payments, Change Orders, time schedules
and workforce power. Any notices required under the Contract may be served on such representatives.

5.7. Materials, Labor, Equipment, Etc.

5.7.1. Provision of. Unless otherwise provided in the Contract Documents, the Contractor shall furnish
and assume full responsibility for all materials, equipment, labor, transportation, construction equipment
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary
facilities, and all other facilities and incidentals necessary for the furnishing, performance, testing, start-up,
and completion of the Work.

5.7.2. Quality and Use of. All materials and equipment shall be of good quality and new, except as
otherwise provided in the Contract Documents. If required by the Architect, the Contractor shall furnish
satisfactory evidence (including reports of required tests) as to the kind and quality of materials and
equipment. All materials and equipment shall be applied, installed, connected, erected, used, cleaned,
and conditioned in accordance with instructions of the applicable Supplier, except as otherwise provided in
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the Contract Documents.

5.7.3. Discrepancies or Defects. If the Contractor is unable to perform its Work because of
discrepancies or defects in the work of the City's own forces or of a separate contractor, the Contractor
shall immediately notify the Architect and the City in writing of the conditions that render the Contractor
unable to so perform. Failure to notify the Architect constitutes an acknowledgment and acceptance of
the other work as being fit and proper for integration with the Contractor's Work except for latent or non-
apparent defects and deficiencies in the other work.

5.8. Contractor’'s Management and Financial Statement Requirements. (Reference: M.G.L. c. 30
§39R

5.8.1. The words defined herein shall have the meaning stated below whenever they appear in this
Paragraph:

5.8.1.1. “Contractor’” means any person, corporation, partnership, joint venture, sole
proprietorship, or other entity awarded a contract pursuant to M.G.L. ¢.149, §44A-H, inclusive.

5.8.1.2. “Contract’” means any contract awarded or executed pursuant to M.G.L. c. 149, §44A-H,
inclusive, which is for an amount or estimate amount that exceed the dollar amount set forth in
M.G.L. c. 30, §39R.

5.8.1.3. “Records” means books of original entry, accounts, checks, bank statements and all
other banking documents, correspondence, memoranda, invoices, computer printouts, tapes,
discs, papers and other documents or transcribed information of any type, whether expressed in
ordinary or machine language.

5.8.1.4. “Independent Certified Public Account” means a person duly registered in good standing
and entitled to practice as a certified public accountant under the laws of the place of his/her
residence or principal office and who is in fact independent. In determining whether an
accountant is independent with respect to a particular person, appropriate consideration should be
given to all relationships between the accountant and that person or any affiliate thereof.
Determination of an accountant’s independence shall not be confined to the relationships existing
in connection with the filing of reports with the City.

5.8.1.5. “Audit,” when used in regard to financial statement, means an examination of records by
an independent certified public accountant in accordance with generally accepted accounting
principles and auditing standards for the purpose of expressing a certified opinion thereon, or, in
the alternative, a qualified opinion or a declination to express an opinion for stated reasons.

5.8.1.6. “Accountant’s Report,” when used in regard to financial statements, means a document
in which an independent certified public accountant indicates the scope of the audit which s/he
has made and sets forth his/her opinion regarding the financial statements taken as a whole with
listing of noted exceptions and qualifications, or an assertion to the effect that an overall opinion
cannot be expressed. When an overall opinion cannot be expressed the reason therefor shall be
stated. An accountant’s report shall include as part thereof a signed statement by the responsible
corporate officer attesting that management has fully disclosed all material facts to the
independent certified public accountant, and that the audited financial statement is a true and
complete statement of the financial condition of the contractor.

5.8.1.7. “Management,” when used herein, means the chief executive officers, partners,
principals or other person or persons primarily responsible for the financial and operational
policies and practices of the contractor.

5.8.1.8. Accounting terms, unless otherwise defined herein shall have a meaning in accordance
with generally accepted accounting principles and auditing standards.
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5.8.2. The Contractor shall make, and keep for at least six (6) years after final payment, books, records,
and accounts which in reasonable detail accurately and fairly reflect the transactions and dispositions of
the contractor, and

5.8.3. until the expiration of six (6) years after final payment, the office of inspector general, and the
deputy commissioner of capital planning and operations shall have the right to examine any books,
documents, papers or records of the Contractor or of his/her subcontractors that directly pertain to, and
involve transactions relating to, the Contractor or his/her subcontractors, and

5.8.4. the Contractor shall describe any change in the method of maintaining records or recording
transactions which materially affect any statements filed with the City, including in his/her description the
date of the change and reasons therefor, and shall accompany said description with a letter from the
Contractor’s independent certified public accountant approving or otherwise commenting on the
changes, and

5.8.5. the Contractor has filed a statement of management on internal accounting controls as set forth
below prior to the execution of the contract, and

5.8.6. the Contractor has filed prior to the execution of the contract and will continue to file annually, an
audited financial statement for the most recent completed fiscal year as set forth below.

5.8.7. The Contractor shall file with the City a statement of management as to whether the system of
internal accounting controls of the contractor and its subsidiaries reasonably assures that:

5.8.7.1. transactions are executed in accordance with management’s general and specific
authorization;

5.8.7.2. transactions are recorded as necessary

5.8.7.2.1. to permit preparation of financial statements in conformity with generally
accepted accounting principles, and

5.8.7.2.2. to maintain accountability for assets;

5.8.7.3. access to assets is permitted only in accordance with management’s general or specific
authorization; and

5.8.7.4. the recorded accountability for assets is compared with the existing assets at reasonable
intervals and appropriate action was taken with respect to any difference.

5.8.7.5. The Contractor shall also file with the City a statement prepared and signed by an
independent certified public accountant stating that s/he has examined the statement of
management on internal accounting controls, and expressing an opinion as to:

5.8.7.5.1. whether the representation of management in response to this paragraph and
paragraphs 5.8.2. through 5.8.6 above are consistent with the result of management’s
evaluation of the system of internal accounting controls; and

5.8.7.5.2. whether such representations of management are, in addition, reasonable with
respect to transactions and assets in amounts which would be material when measured in
relation to the applicant’s financial statements.

5.8.8. The Contractor shall annually file with the Commissioner of Capital Planning and Operations
during the term of the contract a financial statement prepared by an independent certified public
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accountant on the basis of an audit by such accountant. The final statement filed shall include the date of
final payment. All statements shall be accompanied by an accountant’s report. Such statements shall be
made available to the City upon request.

5.9. Taxes.

5.9.1. The Contractor shall pay all sales, consumer, use, and other similar taxes for the Work or portions
thereof which are provided by the Contractor which are legally enacted when bids are received, whether
or not yet effective or merely scheduled to go into effect. However, the Contractor shall not pay, and the
City shall not reimburse or pay the Contractor for, any sales taxes for building supplies or materials for
which an exemption is provided in . The City's tax exemption number to be used by the Contractor in
this regard is E046001383.

5.10. Permits, Licenses and Fees.

5.10.1. Unless otherwise provided, the Contractor shall obtain and pay the fees for all permits, licenses,
and inspections which are necessary for the proper execution and completion of the Work and which are
customarily secured after execution of the Contract and which are legally required. All fees for permits,
licenses, and inspections required by any City department shall be waived.

5.11. Notices Required By Statutes, Ordinances, Codes, Rules, Requlations and Orders of the
City.

5.11.1. The Contractor shall give notices required by statutes, ordinances, codes, rules, regulations, and
orders of the City bearing on performance of the Work.

5.12. Additional Information from Architect.

5.121. The Contractor shall perform the Work in accordance with the Contract Documents and
submittals approved pursuant to Article 4.

5.12.2. The Contractor shall give the Architect timely notice of any additional Drawings, Specifications,
or instructions required to define the Work in greater detail, or to permit the proper progress of the Work.

5.12.3. The Contractor shall not proceed with any Work not clearly and consistently defined in detail in
the Contract Documents, but shall request additional drawings or instructions from the Architect as
provided in the previous Paragraph. If the Contractor proceeds with such Work without obtaining further
drawings, Specifications, or instructions, the Contractor shall correct Work incorrectly done at the
Contractor's own expense.

5.13. “Or Equal.”

5.13.1. Requirements for Substitutions. (Reference: M.G.L. ¢.30 §39M (b)). Where products or
materials are prescribed by manufacturer name, trade name, or catalog reference, the words “or approved
equal” shall be understood to follow. An item shall be considered equal to the item so named or described
if, in the opinion of the Architect:

(a) it is at least equal in quality, durability, appearance, strength and design;
(b) it performs at least equally the function imposed by the general design for the work;
(c) it conforms substantially, even with deviations, to the detailed requirements for the ltems

as indicated by the specifications.

5.13.2. Net Savings. No proposed substitution will be permitted unless the Contractor certifies that the
proposed substitution will yield a net savings to the City and will not extend the Contract Time.

General Terms and Conditions 007000 Page 19



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell April 2015
Project No. 16-2526.01

5.13.3. Contractor’s Expense. Any structural or mechanical changes made necessary to accommodate
substituted equipment under this paragraph shall be at the expense of the Contractor or Subcontractor
responsible for the Work item.

5.13.3.1. Any additional cost, or any loss or damage arising from the substitution of any material
or any method for those originally specified shall be borne by the Contractor, notwithstanding
approval or acceptance of such substitution by the City or the Architect, unless such substitution
was made at the written request or direction of the City or the Architect.

5.13.3.2. All data to be provided by the Contractor in support of any proposed “or equal”’ or
substitute item will be at the Contractor's expense.

5.13.4. Meeting Requirements. The Contractor shall be responsible for determining that all materials
furnished for the Work meet all requirements of the Contract Documents. The Architect may require the
Contractor to produce reasonable evidence that a material meets such requirements, such as certified
reports of past tests by qualified testing laboratories, reports of studies by qualified experts, or other
evidence which, in the opinion of the Architect, would lead to a reasonable certainty that any material
used, or proposed to be used, in the Work meets the requirements of the Contract Documents. All such
data shall be furnished at the Contractor's expense. This provision shall not require the Contractor to
pay for periodic testing of different batches of the same material, unless such testing is specifically
required by the Contract Documents to be performed at the Contractor's expense.

5.13.5. Named Manufacturer’s Product. In all cases in which a manufacturer's name, trade name, or
other proprietary designation is used in connection with materials or articles to be furnished under this
Contract, whether or not the phrase “or equal” is used after such name, the Contractor shall furnish the
product of the name manufacturer(s) without substitution, unless a written request for a substitute has
been submitted by the Contractor and approved in writing by the Architect as provided in the following
paragraph.

5.13.6. Deviations. If the Contractor proposes to use a material which while suitable for the intended
use, deviates in any way from the detailed requirements of the Contract Documents, the Contractor shall
inform the Architect in writing of the nature of such deviations at the time the material is submitted for
approval and shall request written approval of the deviation from the requirements of the Contract
Documents.

5.13.7. Rejection of Deviations. In requesting approval of deviations or substitutions, the Contractor
shall provide, upon request, evidence leading to a reasonable certainty that the proposed substitution or
deviation will provide a quality of result at least equal to that otherwise attainable. If, in the opinion of the
Architect, the evidence presented by the Contractor does not provide a sufficient basis for such
reasonable certainty, the Architect may reject such substitution or deviation without further investigation.

5.13.8. Consistent Character and Quality of Design. The Contract Documents are intended to
produce a building of consistent character and quality of design. All components of the building including
visible items of mechanical and electrical equipment have been selected to have a coordinated design in
relation to the overall appearance of the building. The Architect shall judge the design and appearance of
proposed substitutes on the basis of their suitability in relation to the overall design of the Project, as well
as for their intrinsic merits. The Architect will not approve as equal to materials specified proposed
substitutes which, in the Architect's opinion, would be out of character, obtrusive, or otherwise
inconsistent with the character or quality of design of the Project. In order to permit coordinated design of
color and finishes the Contractor shall, if required by the Architect, furnish the substituted material in any
color, finish, texture, or pattern which would have been available from the manufacturer originally
specified, at no additional cost to the City.

5.13.9. Warranty. The warranties provided herein shall be in addition to and not in limitation of any other
warranty required by the Contract Documents or otherwise prescribed by law.
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5.13.10. Architect’s Approval. The Architect will be the sole judge of acceptability. No “or equal” or
substitute will be ordered, installed, or utilized without the Architect's prior written acceptance which will
be evidenced by either a Change Order or an approved Shop Drawing. The City may require the
Contractor to furnish at the Contractor's expense a special performance guarantee or other surety with
respect to any “or equal” or substitute. The Architect will record the time required by the Architect and its
consultants in evaluating substitutes proposed or submitted by the Contractor and in making changes in
the Contract Documents (or in the provisions of any other direct contract with the City for work on the
Project) occasioned thereby. Whether or not the Architect accepts a substitute item so proposed or
submitted by the Contractor, the Contractor shall reimburse the City for the charges of the Architect
and its consultants for evaluating each such proposed substitute item.

5.14. Substitute Construction Methods or Procedures.

5.14.1. If a specific means, method, technique, sequence, or procedure of construction is shown or
indicated in and expressly required by the Contract Documents, the Contractor may furnish or utilize a
substitute means, method, technique, sequence or procedure of construction acceptable to the Architect.
The Contractor shall submit sufficient information to allow the Architect, in the Architect's sole
discretion, to determine whether the substitute proposed is equivalent to that expressly called for by the
Contract Documents.

5.15. Contractor's Progress Schedule.

5.15.1. Before Starting Construction. Within ten (10) days after the date of the Notice to Proceed, the
Contractor shall submit to the Architect for review:

5.15.1.1. a preliminary progress schedule indicating the times (number of days or dates) for
starting and completing the various stages of the Work;

5.15.1.2. a preliminary schedule of Shop Drawing and Sample submittals which will list each
required submittal and the times for submitting, reviewing, and processing such submittal; and

5.15.1.3. a preliminary schedule of values for all of the Work which will include quantities and
prices of items aggregating the Contract Sum and will subdivide the Work into component parts in
sufficient detail to serve as the basis for progress payments during construction. Such prices will
include and appropriate amount of overhead and profit applicable to each item of Work.

5.15.2. Review of Progress Schedule. At least ten (10) days prior to the commencement of
construction, the Architect, the Contractor, and any other appropriate persons will meet to review and
discuss the acceptability to the Architect of the progress schedule. The Contractor will have an
additional ten (10) days to make corrections and adjustments and to complete and resubmit the schedule.
No progress payment shall be made to the Contractor until the schedule is submitted to and acceptable
to the Architect as provided below.

5.15.3. Acceptability of Progress Schedule. The progress schedule will be acceptable to the Architect
if, according to the Architect, it provides an orderly progression of the Work to completion within any
specified time frame, but such acceptance will neither impose on the Architect responsibility for the
sequencing, scheduling, or progress of the Work nor interfere with or relieve the Contractor from the
Contractor's full responsibility therefor. The Contractor's schedule of Submittals must be acceptable to
the Architect if it provides a workable arrangement for reviewing and processing the required Submittals.
The Contractor's schedule of values must be acceptable to the Architect as to form and substance.

5.15.4. Copies. After the Architect has approved the schedule, the Contractor shall submit to the

Architect one (1) electronic coy in PDF format, and four hard (4) copies bearing the Contractor's stamp
of approval as a representation to the City that the Contractor has determined or verified all data on that
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progress schedule and that the Contractor, the Subcontractors and Suppliers have reviewed and
coordinated the sequences in that progress schedule with the requirements of the Work.

5.15.5. Adjustment of Schedule. The Contractor shall adhere to the established progress schedule
which may be adjusted from time to time as follows: the Contractor shall submit to the Architect for
acceptance proposed adjustments in the progress schedule that will not change the Contract Time. Such
adjustments will conform generally to the progress schedule then in effect and will comply with any
provisions of the requirements applicable thereto.

5.15.6. During Construction. The Contractor shall submit monthly progress schedules to the
Architect. The schedules shall stay current with the Contractor's approach to the Work remaining. The
Contractor shall present a revised progress schedule at the job meetings at least once per month.

5.15.7. Schedule of Submittals. The Contractor shall prepare and keep current, for the Architect's
approval, a schedule of Submittals which is coordinated with the Contractor's construction schedule and
allows the Architect reasonable time to review Submittals.

5.16. Project Coordination.

5.16.1. In General. The Contractor shall be responsible for the proper coordination of the Work of all of
the trades.

5.16.2. Coordination with Subcontractors. @ The Contractor shall coordinate the work of each
Subcontractor with the Work of every other Subcontractor whose Work affects the other.

5.16.3. Coordination with the City's Own Forces or Separate Contractors. The Contractor shall
coordinate its operations with those of the City's own forces or separate contractors. The Contractor
shall provide the City's own forces and separate contractors a reasonable opportunity for the handling,
unloading and storage of their materials and equipment and execution of their work. The Contractor shall
connect and coordinate its Work with theirs.

5.16.4. Coordination with Utility Companies. The Contractor shall coordinate its operations with all
the appropriate utility companies to assure that the utilities required on the Project are available and
functioning properly pursuant to the requirements of the Contract Documents.

5.17. Project Photographs

5.17.1 In General. The Contractor shall take, at its own expense, interior and exterior photographs at
the site, from different vantages as directed by the Architect or the City, before beginning any Work and
thereafter on the first work day of each month until final completion of the Work, including final Site
photos. The photographs shall be taken by a skilled commercial photographer. The number of
photographs required shall be at the discretion of the City or the Architect.

5.17.2. Prints and Negatives. Within seven (7) days after the photographs have been taken, the
Contractor shall provide to the City and the Architect copies in an electronic format such as JPEG.
Each print shall state the date of the photograph, the name of the Project, the description of the view and
the name and address of the photographer. The City also requires all photographs to be provided on a
Compact Disc (CD) at the end of the Project.

5.17.3. Failure to Comply. Should the Contractor fail to adhere to any requirement set forth in the
previous two paragraphs, the City may have the photographs taken at the Contractor's expense or
receive a set-off against the Contractor's next application for payment.

5.18. Record Documents and Samples at the Site.

General Terms and Conditions 007000 Page 22



Leo A. Roy & Lower Locks Parking Garage Restoration Construction Documents
City of Lowell April 2015
Project No. 16-2526.01

5.18.1. The Contractor shall maintain in a safe place at the site one record copy of all Drawings,
Specifications, Modifications, Change Orders, Work Change Directives, Field Orders and written
interpretations and clarifications in good order and annotated neatly, legibly and accurately at the end of
each working day to show the exact location of Work installed, and any variations from the Contract
Documents. These record documents together with all approved Samples and a counterpart of all
approved Shop Drawings will be available to the Architect for reference. Upon completion of the Work,
these record documents, Samples and Shop Drawings will be delivered by the Contractor to the
Architect for the City.

5.19. Submittals.

5.19.1. Purpose. The purpose of Submittals is to demonstrate for those portions of the Work for which
Submittals are required the way the Contractor proposes to conform to the information given and the
design concept expressed in the Contract Documents.

5.19.2. Submittal Procedure. Within ten (10) days from the Notice to Proceed, the Contractor shall
submit to the Architect a completed Submittals schedule. The Contractor shall review, approve, and
submit to the Architect Submittals required by the Contract Documents with reasonable promptness and
in such sequence as to cause no delay in the Work or in the activities of the City or of separate
contractors. Submittals made by the Contractor which are not required by the Contract Documents may
be returned without action. The schedules shall be updated and resubmitted each month. All Submittals
will be identified as the Architect may require and in the number specified in the General Requirements.
The data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified
performance and design criteria, materials, and similar data to show the Architect the materials and
equipment that the Contractor proposes to provide and to enable the Architect to review the information
for the limited purposes stated below.

5.19.3. Samples. The Contractor shall also submit Samples to the Architect for review and approval in
accordance with said accepted schedule of Submittals. Each Sample will be identified clearly as to
material, Supplier, pertinent data such as catalog numbers and the use for which it is intended and
otherwise as the Architect may require to enable the Architect to review the Submittal for the limited
purposed stated below. The numbers of each Sample to be submitted will be as specified in the
Specifications. Unless otherwise specified in the Specifications, three (3) specimens of each Sample shall
be submitted.

5.19.3.1. The Samples shall be of sufficient size to permit proper evaluation of material. Where
variations in color or other characteristics are to be expected, samples showing the minimum
range of variation shall be submitted. Materials exceeding the range of variation of the approved
Samples will not be approved on the Work.

5.19.3.2. All costs associated with delivery of Samples will paid by the Contractor.

5.19.4. Contractor’s Verifications. Before submitting each Submittal, the Contractor shall have
determined and verified:

5.19.4.1. all field measurements, quantities, dimensi